



UC Claims and Benefits Information System Project
Executive Steering Committee Meeting
Wednesday, March 9, 2011 10:30am to 12:00pm
AWI Caldwell Executive Room B-49

Agenda

- Introduction
 - Meeting Minutes Approval
 - Project Status Report
 - Program Updates:
 - Budget and Timeline
 - Invitation To Negotiate (ITN) and Contract
 - Phase 3 Timeline
 - Phase 3 Budget
 - Project Activities
 - IV&V Update by Ernst & Young
 - Other Business
 - Public Comments
 - Review of Action from Meeting
 - Scheduling of Next Meeting - April 13
 - Adjourn
-