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VERSION HISTORY

Version Change
Number Date

Summary of Changes

1.0 Original Document

Minor typographical changes

1.1-1.2
Formatting corrections
1.3 8/9/2021 Updated 2.14 Anti-Fraud, Waste, and Abuse section
Updated cover page and formatting throughout the document for consistency
with other OLTR program guidelines
Inserted Version History table, Version Policy, and Policy Change Control
1.4 9/16/2021

Removed language from 2.3 stating commencement dates for rounds | and Il of
the GIP

Removed extraneous blank pages

The Office of Long-Term Resiliency established a new Version Policy in August 2021. Gaps in version history prior
to this change are present.
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VERSION POLICY

Version history is tracked in the Version History Table (page i), with notes regarding version changes. Dates of
each publication are also tracked in this table.

Substantive changes in this document that reflect a policy change will result in the issuance of a new version of
the document. For example, a substantive policy change after the issuance of Version 1.0 would result in the
issuance of Version 2.0, an increase in the primary version number. Non-substantive changes such as minor
wording and editing or clarification of existing policy that do not affect interpretation or applicability of the policy
will be included in minor version updates denoted by a sequential number increase behind the primary version
number (i.e., Version 2.1, Version 2.2, etc.).

POLICY CHANGE CONTROL

Policy review and changes for the State of Florida Office of Long-Term Resiliency are considered through a change-
control process. Policy clarifications, additions, or deletions are needed during the course of the program to more
precisely define the rules by which the Program will operate. Program staff will document policy-change requests
that will be tracked in the program files. Requests are compiled and brought before supervisory staff in a policy
meeting. Subject matter experts working in a particular policy area or task area that will be affected by the policy
decision may be invited to assist in policy evaluation, if necessary. Policy meetings will be held as frequently as is
necessary to consider policy decisions critical to moving the Program forward in a timely manner. Policy decisions
will be documented and will result in the revision of the document in question.
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Part 1: Definitions and Acronyms

Action Plan: The State of Florida Mitigation Action Plan details the plan to carry out strategic and high-impact
activities to minimize or eliminate risks and reduce lossesfrom future disasters. The Plan also describes the
opportunity to improve state and local planning protocols and procedures. The Plan was submitted to HUD on
February 3, 2020 and approved on April 2, 2020.

Applicant: Any entity that submits a response to the request for applications (RFA) for potential funding through
the CDBG-MIT program.

AMI - Area Median Income: The median (middle point) household income for an area adjusted for household size
as published and annually updated by the United States Department of Housing and Urban Development (HUD).
Once household income is determined, it is compared to HUD's income limit for that household size.

CDBG: Community Development Block Grant, funded by the U.S. Department of Housing and Urban Development.
CDBG-MIT: Community Development Block Grant for mitigation projects.

CDBG-DR: Community Development Block Grant for disaster recovery projects.

Copeland Act: Anti-Kickback Act.

CWHSSA: Contract Work Hours and Safety Standards Act.

DBA: Davis-Bacon Act (DBA).

DEO - Department of Economic Opportunity: Administrator of the CDBG-MIT program funded by HUD under Public
Law 115-123. DEO is the governor-designated state authority responsible for administering all long-term hazard
mitigation and disaster recovery funds awarded to the state from HUD.

DEM: Florida Division of Emergency Management.

DOB - Duplication of Benefits: A duplication of benefits occurs if DEO provides assistance to a participant for the
same purpose as any previous financial or in-kind assistance provided to an entity for the same purpose. The DEO
CDBG-MIT program is prohibited from creating a DOB. This prohibition comes from the Robert T. Stafford Disaster
Assistance and Emergency Relief Act (Stafford Act) and therefore, these other sources of funds must be deducted
from any potential award or expenditures for individual participants.

FEMA: Federal Emergency Management Agency.

FR - Federal Register: The official journal of the Federal government of the United States that contains government
agency rules, proposed rules, and public notices. A Federal Register Notice (FRN) is issued for each CDBG-DR
funded disaster. The FRN outlines the rules that apply to each allocation of disaster funding.

GIP: General Infrastructure Program.
HUD: U.S. Department of Housing and Urban Development.

LMH - Low to Moderate Income Household: A household having an income equal to or less than the Section 8
low income limit established by HUD.

LMI - Low to Moderate Income National Objective: Activities that benefit households whose total annual gross
income does not exceed 80% of AMI, adjusted for family size. Income eligibility will be determined and verified in
accordance with HUD guidance. The most current income limits, published annually by HUD, will be used to verify
the income eligibility of each household applying for assistance at the time assistance is provided.

e Extremely low: Household’s annual income is up to 30% of the area median family income, as determined
by HUD, adjusted for family size.
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e Very Low: Household’s annual income is between 31% and 50% of the area median family income, as
determined by HUD, adjusted for family size.

e Low: Household’s annual income is between 51% and 80% of the area median family income, as
determined by HUD, adjusted for family size.

MIDs - Most Impacted and Distressed Areas: Areas of most impact as determined by HUD or the state using the
best available data sources to calculate the amount of disaster damage. The HUD-designated MID areas include
Brevard, Broward, Clay, Collier, Duval, Hillsborough, Lee, Miami-Dade, Monroe, Orange, Osceola, Palm Beach, Polk,
St. Johns, St. Lucie and Volusia counties; and zip codes 32084, 32091, 32136, 32145, 32771, 33440, 33523,
33825, 33870, 33935, and 34266. The state-identified MID areas also include those counties that received both
Individual Assistance (IA) and Public Assistance (PA) through the Federal Emergency Management Agency (FEMA).

RFAs - Request for Applications: The DEO notice requesting applications for funding as a subrecipient for the
CDGB-MIT program.

Response: Any application received for CDBG-MIT funding.

Subrecipient: Any entity that has been awarded funding by DEO to implement a CDBG- MIT project and that has
executed a subrecipient agreement.

Subrecipient agreement: An agreement between DEO and a subrecipient that has been awarded funding to
implement a CDBG-MIT project. The agreement details the conditions under which funds are provided and the
contractual obligations to which the subrecipient must adhere.

Subrogation: Subrogation is a legal doctrine that allows one entity to take on the rights of another. In the context
of mitigation grants, a subrecipient must enter into a subrogation agreement in which the funding agency (DEO)
obtains the right to collect any additional mitigation payments the entity obtains for the same purpose after the
entity hasreceived GIP benefits.

UGLG: Units of general local government including cities, towns, villages, counties and other municipalities of a
state
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Part 2: Program Overview

2.1 Program Purpose

In April 2018, the U.S. Department of Housing and Urban Development (HUD) announced that the state would
receive $633,485,000 in funding to support long-term mitigation efforts (following Hurricanes Hermine, Matthew
and Irma) through HUD’s Community Development Block Grant Mitigation (CDBG-MIT) Program. The Federal
Register Vol. 84, No. 45838, which delineates all program requirements, was released on August 30, 2019.

This funding is designed to address mitigation needs to ensure that the state of Florida is more resilient to future
natural disasters. The Florida Department of Economic Opportunity (DEO) is the lead agency and responsible entity
for administering the CDBG- MIT funds allocated to the state. The state of Florida’s Action Plan, which was
approved by HUD on April 2, 2020, details how this funding, along with subsequent allocations, will be apportioned
to address unmet mitigation needs in Florida that represent targeted strategic investments for grantees based on
current or foreseeable risks.

These mitigation funds represent a unique and significant opportunity for the state, in the areas most impacted by
recent disasters, to carry out strategic and high-impactactivities to minimize or eliminate risks and reduce losses
from future disasters. In addition to mitigating disaster risks, the funds provide an opportunity to improve state
and local planning protocols and procedures.

Florida’s focus is to supportdata-informed investments through high-impact projects that will reduce risks
attributable to natural disasters, with particular attention to repetitive losses of property and critical
infrastructure. DEQ’s strategy is built on a comprehensive Risk Based Mitigation Needs Assessment, presented in
its Action Plan, that identified flooding, severe storms, tropical cyclones, coastal erosion and wildfires as the most
significant risks to Floridians.

The state supports the adoption of policies that reflect local and regional priorities that will have long-lasting
effects on community risk reduction, to include the reduction of risk to community lifelines. Community lifelines
enable the continuous operation of government functions and critical businesses that are essential to human

health and safety or economic security.

Hazardous
Materials

The goal is to help protect critical community lifelines which are illustrated in Figure 1:

o w (4p)

unications

—
n

Transportation

Food, Water,
Shelter

Figure 1: Community Lifelines

Table 1 illustrates Florida’s plan for allocation of CDBG-MIT funds.

Table 1: Allocation of CDBG-MIT Funds
Allocation of CDBG-MIT Funds

Program Allocation Percent of Funding
Infrastructure $550,000,000 87%
Rebuild Florida General Infrastructure Program $475,000,000 75%
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Rebuild Florida Critical Facility Hardening S 75,000,000 12%
Program

Planning and Administrative Costs $83,485,000 13%
Rebuild Florida General Planning Support $20,000,000 3%

Program

DEO Administration $31,674,250 5%

DEO Planning $31,810,750 5%

Total Allocation $633,485,000 100%

2.2 Program Process

CDBG-MIT programs will be delivered in a multi-step process to comply with all applicable regulations and
requirements. The preliminary process includes a Request for Applications (RFA) and submission of applications
by eligible entities, followed by application evaluation and scoring process that will result in an award of funding
and the execution of a subrecipient agreement. The selected subrecipients will be responsible for delivery of
services.

During the implementation process, as subrecipients meet specified deliverables, program funding will be
provided to subrecipient awardees. Subrecipients must develop and implement policies, procedures and
processes to deliver projects/services. Projects/services may be provided by the subrecipient directly or in
partnership with governmental, private sector or non-profit partners. At the conclusion of the term specified in the
subrecipient agreement, the grant will be closed. DEO, with support provided by its designated partners, will
monitor subrecipients throughout the life of the project.

Figure 2 illustrates the preliminary process;

App|I(EatIOI’1 Award to Selected Subrecipient
Request for Applicant Evaluation and Agreements

Scoring Executed

Subrecipients

Figure 2: Preliminary Process—Application, Evaluation and Award

Figure 3 illustrates the implementation process.

b me Participant : .

- - _'. !"FM Participant Application D:I?\erceto Comar;l:nce

j Wﬁ Outreach and Eligibility very "

W e Participants Monitoring
y Determination

Figure 3: Implementation Process—Service, Delivery and Compliance

2.3 Rebuild Florida General Infrastructure Program (GIP)
Overview

The GIP program is designed to provide funding to units of general local government (UGLG) such as municipalities
and counties, state agencies, non-profits and non- governmental organizations to implement innovative,
collaborative, multi-jurisdictional and/or large-scale mitigation activities that reduce previously-identified hazard
risks for local communities to better withstand emergency-related challenges. These regional investments include,
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but are not limited to, upgrading of water, sewer, solid waste, communications, energy, transportation, health
and medical and other public infrastructure projects.

DEO has allocated $475,000,000 in CDBG-MIT funding for the GIP program. DEO will use a subrecipient model to
deliver funding for approved projects. Funding will be awarded to selected subrecipients through a request for
applications (RFA) process in accordance with established application guidelines and evaluation criteria. This is
not a direct grant program.

An overview of the GIP program is illustrated in Table 2.

Table 2: General Infrastructure Program Summary

Rebuild Florida General Infrastructure Program

Funding Dollars $475,000,000
Funding Percentage 75%
Application Type Subrecipient

UGLG, state agencies and other applicants including,
but not limited to, non-profits and non-governmental
agencies that apply in partnership with their local
UGLG or state agencies.

Applicant Eligibility

Geographic Eligibility HUD and State-Designated MID areas

National Objectives Fulfilled LMI and Urgent Need

Flooding, Severe Storms, Tropical Cyclones, Coastal

Hazard Risks Addressed Erosion, Wildfires

Safety and Security, Food, Water and Shelter,
Lifelines Protected Health and Medical, Energy, Communication,
Transportation and Hazardous Materials

e Maximum amount per applicant: $475,000,000
e Minimum amount per applicant: $500,000

The GIP program will be implemented in three rounds: Round | will provide an initial allocation of resources to
units of local government (UGLG), state agencies and entities that apply in partnership with their UGLG (such as a
county or municipality) or state agency. $150 million will be available in Round I. The state anticipates that regional
coalitions and local governments or local public entities will act as partners in the implementation of this program.

$175 million and any remaining unobligated funding from Round | is being made available in Round II. All
remaining funding, including unobligated funds, will be made available to fund projects submitted for the $150
million allocation for Round IIl.

Round Approx. Launch Date Funding Amount
[ 2020 $150,000,000
I 2021 $175,000,000
i 2022 $150,000,000

5|Page



General Infrastructure Program Guidelines

2.4 Eligible Activities

Eligible activities include projects that demonstrably increase community resilience. For purposes of GIP the
following types of infrastructure projects are encouraged:

e Restoration of critical infrastructure (such as water and sewer facilities, streets, removal of debris,
drainage, bridges, etc.).
e Renourishment of protective coastal dune systems and state beaches.

e Building or fortifying buildings that are essential to the health, safety and welfare of a community (this
can include police stations, fire stations, parks and recreational centers, community and senior centers,
hospitals, clinics, schools and educational facilities and other public properties).*

e Rehabilitation or construction of stormwater management systems.
e Improvements to drainage facilities.

e Reconstruction of lift stations and sewage treatment plants.

e Road repair and improvement and bridge strengthening.

Note that the above are examples and not an exhaustive list of the possible projects that may be undertaken with
GIP funding.

*Please note that these activities may serve as a component of a larger infrastructure project to align with GIP
program goals (large-scale, multijurisdictional, and high impact).

2.5 Program Requirements

1. Funds mustbe used solely for necessary expenses related to mitigation activities in the MID areas for which
the President declared a major disaster in 2015, 2016 or 2017, pursuant to the Robert T. Stafford Disaster
Relief and Emergency Assistance Act of 1974.

2. At least 50% of funds must be spent in HUD-identified MID areas. The remaining 50% may be spent on
state-identified MID areas that were declared disaster areas eligible for FEMA Individual and Public
Assistance.

3. Funds may not be used to supplant existing funding sources or programming.

Entities applying for funding through the GIP program must submit an application that meets the criteria
outlined in Part 4.

5. All CDBG-MIT projects must comply with all applicable federal, state and local requirements.

2.6 Application for Program Services and Benefits

The application submission cycle for the GIP program will open on June 15, 2020 and will close on September 14,
2020, 5pm EST. The application for the GIP program will be available on the DEO Mitigation website:
http://floridajobs.org/rebuildflorida/mitigation. Applicants may choose whether to submit the applications online
or as a fillable PDF.

Only completed GIP subrecipient applications, including all requested supporting documentation, will be
considered. DEO developed an application reference guide to provide guidance to applicants (see Appendix B).
Applications will only be accepted during the published application cycle.

Applicants must demonstrate that they have the capacity and expertise to conduct the activities for which they
are requesting the funds. Applicants must explain how the project will incorporate feedback from community
members and how the completion will benefit the public. Applicants must also describe under what circumstances
the project should be updated and how that update will be funded.

6|Page


http://floridajobs.org/rebuildflorida/mitigation

General Infrastructure Program Guidelines

Applications will be prepared at the applicant’s expense and costs are not reimbursable using CDBG-MIT grant
funds.

Competitive grant applications received by DEO will be evaluated and scored on a 150- point scale. Applications
will be ranked based upon the assigned score. The highest- ranking applications will be recommended for funding.
Applications are to be funded, in order of ranking, to the greatest extent allowed by available funding.

To receive access to DEQO’s electronic application, instructions and submission checklist, a GIP Application
Registration is available. To register, applicants should open this link:
floridajobs.org/rebuildflorida/mitigation/general-infrastructure-program and click “Online Application”. A
contact name and email address will be requested. Once registered, the applicant will be emailed an individualized
application weblink. The application packet will be available from the CDBG-MIT website beginning on June 15,
2020.

Applicants are encouraged to use the electronic application; however, applicants can instead use a fillable PDF
application that is available. The PDF version can be downloaded, completed and submitted online to cdbg-
mit@deo.myflorida.com or mailed to:

Attention: Rebuild Florida Mitigation Team
Florida Department of Economic Opportunity
107 East Madison Street
Caldwell Building, MSC 400
Tallahassee, FL 32399-2100

If a paper application is submitted in lieu of an electronic application, three identical hard copies must be
submitted including any attachments or supporting documents. Paper applications must be postmarked by
September 14, 2020. Late applications will not be accepted, under any circumstance, including delivery problem:s.
DEO will email application receipt confirmations as they arrive and/or by close of business onThursday, September
17, 2020.

DEO is committed to ensuring a straightforward and uncomplicated application cycle. To facilitate that goal,
applicants will be provided with several resources during the application cycle, including an application reference
guide, a webinar and one-on-one phone calls with DEO staff. The application reference guide is available in
Appendix B.

Applicants may check on the status of their submissions by sending an email to cdbg-mit@deo.myflorida.com,
calling  the  toll-free mitigation line at (833) 347-7863 or  checking online at:
floridajobs.org/rebuildflorida/mitigation/general-infrastructure-program.

2.7 Eligible Areas

At least 50% of funds must be spent in HUD-identified MID areas. The remaining 50% may be spent on state-
identified MID areas. Tables 3 and 4 identify areas eligible for CDBG-MIT funding; the HUD and State identified
MID areas.

Table 3: HUD MID Area Counties and Zip Codes

Brevard, Broward, Clay, Collier, Duval, Hillsborough, Lee, Miami Dade,
HUD MID Counties Monroe, Orange, Osceola, Palm Beach, Polk, St. Johns, St. Lucie, and
Volusia

32084, 32091, 32136, 32145, 32771, 33440, 33523, 33825, 33870,
32068, 33935, 34266

HUD MID Zip Codes
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Table 4: State MID Area Counties

Alachua, Baker, Bradford, Charlotte, Citrus, Columbia, DeSoto, Dixie,
Flagler, Gilchrist, Glades, Hardee, Hendry, Hernando, Highlands,
State MID Area Counties Indian River, Lafayette, Lake, Leon, Levy, Manatee, Marion, Martin,
Nassau, Okeechobee, Pasco, Pinellas, Putnam, Sarasota, Seminole,
Sumter, Suwannee, Taylor, Union, Wakulla

2.8 Allocation

A total of $475,000,000 has been allocated for the GIP program. This allocation may be increased or decreased
based on the demand for the program by amendment to the Action Plan, subject to approval by HUD.

2.9 Application Assistance Timeline

The application submission cycle for the GIP Program will open on June 15, 2020 and close on September 14, 2020.

DEO will host a webinar on June 24, 2020 at 2:00 PM EST to provide an overview ofthe Guidelines, specific to the
application process. The webinar will include a live question and answer period. These questions and answers will
be published on DEQ’s website no later June 29, 2020. Beginning on June 25, 2020 DEO will also provide an
opportunity for applicants to schedule 20-minute, one-on-one phone calls with DEQ’s mitigation staff. These calls
will provide applicants an opportunity to ask questions and/or discuss issues specific to their project and the
application process.

Throughout the entire application cycle, technical assistance is also available by sending inquiries to the Mitigation
email inbox at cdbg-mit@deo.myflorida.com. The program will respond to all inquiries in a timely manner.
Applicants may also visit the program webpage to view the progress bar at the top of the page which indicates
the status of the application cycle.

2.10 National Objectives

All projects supported by HUD Community Development Block Grant (CDBG) assistance must meet one of the
CDBG’s three National Objectives:

1. Benefiting low-and-moderate income (LMI) persons;
2. Addressing a severe and recently arising urgent community welfare or health need; or
3. Preventing or eliminating slum and blighting conditions.
DEOQ’s GIP allocation is focused on addressing LMI and Urgent Needs. (Per 84 FR 45838, the slum and blight criteria

are “generally not appropriate” in the context of mitigation activities and would require special prior approval
from HUD to be considered.)?

HUD has recognized that the most effective mitigation strategies are regional in scale. GIP applicants will be
required to identify the entire area (non-LMI and LMI) that will benefit from the proposed project. DEO will then
utilize HUD guidance to calculate the LMI benefit percentage of each project.

As required by the Federal Register, Vol. 84, No. 169, the state will designate at least 50% ($316,742,500) of the
CDBG-MIT allocation to address mitigation and resiliency needs in the HUD-identified MID areas. The remaining

! Federal Register — 6109-N-02, V.A.13.f.
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50% may be spent on state- identified MID areas that were declared disaster areas eligible for both FEMA
Individual and Public Assistance, categories A - G.

Figure 4 is a map of HUD and State-designated MID areas.

HUD-Designated MID

State-Designated MID

Figure 4: Mitigation HUD and State MID Areas

2.11 Program Management

DEO is the agency responsible for the administration of mitigation funds allocated to activities in Florida. The
CDBG-MIT program is funded by HUD under Public Law 115- 123.

DEO will execute subrecipient agreements with selected applicants, who will complete projects and/or deliver
services. Subrecipients must certify that they have, or will develop and maintain, the capacity to carry out
mitigation activities in a timely manner and that they have reviewed the requirements of 84 FR 45838-45871. The

program contact for subrecipients only is:
Attention: Rebuild Florida Mitigation
Florida Department of Economic Opportunity
107 East Madison Street
Caldwell Building, MSC 400
Tallahassee, FL 32399-2100
(833) 347-7863

cdbg-mit@deo.myflorida.com

2.12 Equal Opportunity

Federal policies ensure that no person be excluded, denied benefits or subjected to discrimination on the basis of
race, color, national origin, sex, disability or age under any program funded in whole or in part by CDBG-MIT funds.
DEO and subrecipients may not discriminate in any of the following areas: deciding who will be admitted, or have
access, to any CDBG-MIT funded program or activity; providing opportunities in, or treating any person with
regard to, such a program or activity; or making employment decisions in the administration of, or in connection

with, such a program or activity.
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DEO requires any entity receiving assistance through CDBG-MIT grant to comply with the Part 3 requirements
herein. In addition, DEO and subrecipients must administer and fund programs that are in conformity with title VI
of the Civil Rights Act of 1964 (42 USC 2000d), the Fair Housing Act (42 USC 3601-3619), and implementing
regulations, and will affirmatively further fair housing.

DEO requires subrecipients to certify that they have adopted and are enforcing policies that: 1) prohibit the use
of excessive force by law enforcement agencies within its jurisdiction against any individuals engaged in
nonviolent civil rights demonstrations and 2) prohibit physically barring entrance to or exit from a facility or location
thatisthe subject of such nonviolent civil rights demonstrations within its jurisdiction.

Any person who believes he or she, or any specific class of individuals, has been subjected to unlawful
discrimination may file a complaint regarding the alleged discrimination with:

Office for Civil Rights
Florida Department of Economic Opportunity
107 East Madison Street
Caldwell Building, MSC 150
Tallahassee, FL 32399-4129
(850) 921-3205

Civil.Rights@deo.myflorida.com

Atlanta Regional Office of FHEO
U.S. Department of Housing and Urban Development Five Points Plaza
40 Marietta Street, 16" Floor
Atlanta, GA 30303-2806
(404) 331-5140
ComplaintsOffice0O4@hud.gov

Further information about eligibility for filing an equal opportunity complaint, time limits, instructions, and
procedures may be found at:

http://www.floridajobs.org/office-directory/office-for-civil-rights/about-our- services/discrimination-complaints.

2.13 Conflict of Interest

State officials and employees, DEO employees, subrecipients, contractors and consultants who exercise functions
with respect to CDBG-MIT activities or who are in a position to participate in a decision-making process or gain
inside information with regard to such activities, are prohibited from receiving any benefit from the activity either
for themselves or for those with whom they have family or business ties, during their tenure.

For purposes of this section, “family” is defined to include parents (including mother-in- law and father-in-law),
grandparents, siblings (including sister-in-law and brother-in-law) and children of an official covered under the
conflict of interest regulations at 24 CFR 570.489(h).

Per 24 CFR 570.489(h)(2) - Conflicts prohibited: Except for eligible administrative or personnel costs, the general
rule is that no one who exercises or has exercised any functions or responsibilities with respect to CDBG-MIT
activities assisted under this subpart or who are in a position to participate in a decision-making process or gain
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inside information with regard to such activities, may obtain a financial interest or benefit from the activity, or
have an interest or benefit from the activity, or have an interest in any contract, subcontract or agreement with
respect thereto, or the proceeds thereunder, either for themselves or those with whom they have family or
business ties, during their tenure or for one year thereafter.

Per 24 CFR 570.489(h)(4) - An exception to the conflict of interest provision may be granted after it is determined
that such an exception will serve to further the purpose of the Act and the effective and efficient administration
of the program or project of the state or unit of general local government as appropriate. An exception may also
be granted should it be determined that all of the concerns generated by the potential conflict of interest have
been adequately and publicly addressed and that an exception would serve to further the purposes of Title | of the
Housing and Community Development Act of 1974 and the effective and efficient administration of the program.
No party will enter into a conflict of interest until a request for an exception has been granted by DEO.

2.14 Anti-Fraud, Waste, and Abuse

HUD requires policies to prevent fraud, waste and abuse. DEO is committed to aggressively detecting and
eradicating fraud, waste and abuse to ensure that DEO- administered programs provide services to customers
effectively and efficiently and that taxpayer funds are protected. Each employee, customer and partner has a role
and responsibility to ensure that program and service delivery isin compliance with local, state and federal laws and
policies and that any incidents are reported immediately for investigation and resolution.

Rebuild Florida constituents, employees and contractors may report suspected fraud, waste, or abuse by
contacting Constituent Management Services staff, submitting information via the Report Fraud, Waste or Abuse
online form (http://floridajobs.org/rebuildflorida/report; (all contact information fields are optional to allow for
anonymity) or by sending an e-mail to cdbg-dr_antifraudwasteabuse@deo.myflorida.com.

All suspected cases of fraud will be taken seriously, and complaints will be reported to OLTR’s Compliance and
Reporting Manager and DEQ’s Office of the Inspector General

at OlIG@deo.myflorida.com. If DEO’s OIG determines that it is appropriate, it will coordinate its investigation with
agencies such as the Florida Office of the Inspector General, the Florida Office of the Attorney General, or the
Florida Department of Business and Professional Regulation.

All substantiated cases of fraud, waste, or abuse of government funds will be forwarded to the United States
Department of Housing and Urban Development (HUD), Office of Inspector General (OIG) Fraud Hotline (phone:
1-800-347-3735 or email: hotline@hudoig.gov) and DEQ’s HUD Community Planning and Development (CPD)
Representative. OLTR must provide a timely response within 15 working days of the receipt of a complaint, as
stated in 84 FR 1689.

Office of Long-Term Resiliency’s comprehensive Anti-Fraud Waste and Abuse Policy can be found here.

2.15 Files, Records and Reports

DEO and subrecipients will maintain accurate files and records on its projects and DEO will retain all pertinent
documentation for the grant between HUD and DEO. Compliance will be maintained in accordance with the
reporting requirements as outlined in the DEO Policies and Procedures Manual.

All official records on project activities are maintained for a five-year period beyond the date of grant closeout.

2.16 Public Records

The Office of Long-Term Resiliency’s Constituent Services Manager will act as a Public Record Division Liaison and
is the primary contact for all public record requests regarding the Office of Long-Term Resiliency/Rebuild Florida
Program. The Office of Long-Term Resiliency’s Public Record Division Liaison will coordinate with the respective
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managers of each program to determine (1) what is and what is not a responsive record; and (2) where to find all
responsive records.

Pursuant to Article 1, Section 24, Florida Constitution, and Chapter 119, Florida Statutes, DEO is subject to Florida’s
public records laws. Accordingly, unless an exemption exists, all records produced or received pursuant to law orin
connection with the official business of DEO can be requested and provided for inspection. Subrecipients
participating in the GIP are also subject to Florida’s public records laws. All public records requests made to DEO
will be processed in accordance with DEO Administrative Policy 1.06, Processing Public Records Requests. Public
records held by subrecipients may be requested by contacting the relevant subrecipient.

Detailed guidance on public records requests can be found in the following resources: Florida Government in the
Sunshine Manual:

http://myfloridalegal.com/webfiles.nsf/WF/RMAS- QUPM53/Sfile/2015SunshineLawManual.pdf

Florida Public Records Law, Chapter 119, Florida Statutes:
http://www.leg.state.fl.us/statutes/index.cfm?App mode=Display Statute&URL=0100-0199/0119/0119.htm]

2.17 Section 3

The Housing and Urban Development Act of 1968, Section 3, mandates that recipients of CDBG-MIT funding
provide, to the greatest extent possible, training, employment, contracting and other economic opportunities to
low and very low-income persons or business concerns that provide economic opportunities to LMI persons.

The Section 3 numerical goals are minimum targets that must be reached for HUD to consider a recipient in
compliance. If an entity fails to fully meet the Section 3 numerical goals, it must adequately document the efforts
taken to meet the numerical goals. The minimum numerical goal for employment is 30% of the aggregate number
of new hires must be Section 3 residents, annually; i.e., three out of 10 new employees needed to complete a
Section 3 covered project / activity must be Section 3 residents. The minimum goals for contracting are:

e 10% of the total dollar amount of all Section 3 covered contracts for building trades work for maintenance,
repair, modernization or development of public or Indian housing or building trades work arising in
connection with housing rehabilitation, housing construction and other public construction, must be
awarded to Section 3 businesses; and

e 3% of the total dollar amount of all non-construction Section 3 covered contracts must be awarded to
Section 3 businesses.

2.18 Environmental Review

All CDBG-MIT and related activities are subject to the provisions of the National Environmental Policy Act of 1969
(NEPA), as well as the HUD environmental regulations provided in 24 CFR part 58. The primary purpose of these
regulations is to protect and enhance the quality of the natural environment. To meet these requirements, the
subrecipient is responsible for ensuring that environmental reviews are completed for all projects. The
environmental review must be completed prior to any funds being allocated toward a project.

The GIP environmental review is a separate and distinct review from any other review. Other previously
performed environmental reviews will not satisfy the program’s requirements. If an environmental condition
identified on a proposed GIP activity site cannot be cleared, the site may not be an eligible location for activities.

DEO currently has staff that will oversee environmental compliance. Additionally, the current staff may be
augmented by external vendors procured through competitive solicitation.
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2.19 Program Income

This program will not create program income.
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Part 3: Subrecipient Information

DEO will use a subrecipient model to deliver the GIP. Subrecipients will be selected through a competitive RFA
process. This program is not a direct grant program. No funds will be paid directly to individuals.

3.1 Eligibility

Entities that are eligible to apply include:

Units of General Local Government (UGLG);
State agencies;
Non-profits that apply in partnership with their local UGLG or state agencies; and

Non-governmental agencies that apply in partnership with their local UGLG or state agencies.

To be eligible for funding, a grant application must:

1.

7.

Be in conformance with the State Mitigation Plan and Local or Tribal Mitigation Plan approved under 44
CFR part 201.4; or for Indian Tribal governments acting as grantees, be in conformance with the Tribal
Mitigation Plan approved under 44 CFR 201.7;

Have a beneficial impact upon the designated disaster area;

Solve a problem independently or constitute a functional portion of a solution in which there is assurance
that the project will be completed. Projects that merely identify or analyze hazards or problems are not
eligible;

Consider the following for any infrastructure project that encompasses flood mitigation: high wind,

continued sea level rise and ensure responsible floodplain and wetland management based on the history
of flood mitigation efforts and the frequency and intensity of precipitation events;

As a condition of consideration for project funding, applicants will be required to identify their plans for
funding operations and maintenance costs (when applicable). Long-term maintenance and operating
costs are ineligible under CDBG-MIT funding except as identified at 84 FR 45838 Section V.A.9.

Be cost-effective and substantially reduce the risk of future damage, hardship, loss or suffering resulting
from a major disaster. The grantee must demonstrate this by documenting that the project:

A. Addresses a problem that has been repetitive or a problem that poses a significant risk to public
health or safety if left unsolved;

B. Will not cost more than the anticipated value of the reduction in both direct damages and
subsequent negative impacts to the area if future disasters were to occur;

C. Has been determined to be the most practical, effective and environmentally sound alternative
after consideration of a range of options;

D. Contributes, to the extent practicable, to a long-term solution to the problem it is intended to
address; and

E. Considers long-term changes to the areas and entities it protects and has manageable future
maintenance and modifications requirements.

Include evidence of meeting the public notice requirement, as outlined below and in the Application
Instructions & Checklist, Appendix B.
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3.2 Public Notice Requirement

Units of General Local Governments (UGLG) must receive public input on their application by abiding by one or
both of these new notice formats:

1. Postinformation about the project online: Post the information about your project to your public website
and allow for a 14-day public comment period. State the type/s of project/s to be undertaken, the source,
the amount of funding available for the activities, the date by which comments must be made, and a
contact person for a copy of the proposed application. A copy of the webpage showing the public notice
and a copy of any public comments received must be included.

2. Host a virtual public meeting: Applicants should supply the same documentation that would normally be
required to demonstrate that a meeting was held, including minutes and a public meeting notice. The
notice should be posted in a newspaper of general circulation and to your UGLG website. State the type/s
of project/s to be undertaken, the source, the amount of funding available for the activities, the date by
which comments must be made, and a contact person for a copy of the proposed application. Applicants
must provide for a 10-day comment period, which must be published prior to the submission of the
application.

Evidence of a public meeting (Option 2) with city, county and tribal governments must also meet the following
requirements:

e Documentation of newspaper advertisement
e Notice of the public meeting must be provided at least five days prior to the meeting.
e Documentation of a meeting must include sign-in sheets and minutes.
For both options, documentation that the needs of non-English speaking citizens have been met wherever a

significant number of non-English speaking citizens might be reasonably expected to participate. In this case,
documentation will need to be translated into Spanish and Creole.

3.3 Request for Applications

The application submission cycle for GIP funding will open on June 15, 2020 and will end on September 14, 2020.
To register, applicants should open this link: floridajobs.org/rebuildflorida/mitigation and click “Application
Packet”. A contact name and email address will be requested. Once registered, the applicant will be emailed an
individualized application weblink. The application packet will be available from the CDBG-MIT website beginning
onJune 15, 2020.

3.4 Application Process

Eligible applicants will be invited to submit applications proposing GIP projects for funding through the CDBG-MIT
program. Responses will be evaluated to ensure the proposed projects meet the minimum criteria as outlined in
the application materials provided in Appendices A - C of these Guidelines. Responses that meet minimum
threshold requirements will then be evaluated according to the scoring criteria listed in Part 4. The following
appendices are included in these Guidelines:

e Appendix A — Application Form;

e Appendix B — Application Instructions and Checklist;

e Appendix C— Completed Sample Application;

e Appendix D — Implementation Plan;

e Appendix E — Budget Template;
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e Appendix F —Social Vulnerability Index Variables; and

e Appendix G — Social Vulnerability Index Map

3.5 Application Requirements

Applications must, at a high level*, describe the project being proposed and address how and why it needs to be
created, updated or integrated to mitigate risks attributable to threats identified in the State of Florida Action
Plan Risk-Based Mitigation Needs Assessment. Projects must also include a proposed budget with a detailed
description of anticipated costs by category, including support services and program management and
administration. Evidence of meeting the public notice requirement, as outlined in Section 3.2 and the Application
Instructions & Checklist, Appendix B, must beincluded.

*Application requirement specifics are delineated in Part 4 of these Guidelines and in Appendices A — G.

Responses may include proposed subrecipient partnerships with public, private or non- profit entities to deliver
GIP projects. If an applicant intends to utilize a partnership to complete a project, the response must document
how partners will be selected. Any entity that is listed as excluded, debarred or suspended on the System for Award
Management (https://sam.gov/SAM/), including affiliated businesses with the same Employer ldentification
Number (EIN), is not eligible to receive GIP funds and may not be selected as a subrecipient, partner, subcontractor
or vendor.

Applications will be evaluated to determine the mitigation value and cost effectivenessof the proposed project.
An applicant’s planning strategy and management capacity must be evident.

3.6 Applicant Review Process Responsiveness

During the application review process, applicants are required to respond in a timely manner to DEO requests for
information/materials to complete the evaluation process. Any request for additional information will include a
definitive due date for return of requested information. If the applicant needs an extension, a clarification or
assistance, the applicant may make its request within the allotted response timeframe. If an applicant fails to
provide the requested information/materials or fails to ask for an extension or assistance, the applicant’s response
will be closed and disqualified.
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Part 4: Scoring

4.1 Award Determination

DEO will apply a two-phase process to review applications:

1. Phase One: Applications will first be evaluated for Mandatory Threshold Compliance Criteria, Table 5. This
phase is unscored. DEO will further review only the applications that pass Phase One.
2. Phase Two: If the Mandatory Threshold Criteria is in compliance, the second phase of the review process

will be initiated. Applications will be reviewed and scored based on Scoring Criteria Evaluation Rubric,
Table 6.

Only the application itself (including requested attachments) will be scored. Any documents submitted with the
application that were not requested will not be scored. The evaluation team will consist of CDBG-MIT staff who will
independently and objectively score applications consistent with the Scoring Criteria Evaluation Rubric. The
reviewers’ scores will be averaged to determine a final score for each application.

Each element of the Scoring Criteria Evaluation Rubric has a value associated with it. A potential maximum of 150
points may be awarded. If eligible responses exceed available funding, applicants will be funded in rank order
based on evaluation scores. DEO reserves the option to fund all, a portion of or none of each application submitted
by an applicant.

Applicants will be notified that their application was submitted successfully via email.

Table 5: Mandatory Threshold Compliance Criteria

Application is signed and complete.

Application was submitted on time.

Public Notice documents were submitted on time.

Applicantis an eligible UGLG, state agency, or non-profit or non-governmental entity that applied in
partnership with a UGLG or state agency.

Applicant’s project benefits HUD and/or state-identified MID areas.

Applicant meets either LMI or Urgent Need National Objective Requirement

Table 6: Program Scoring Evaluation Rubric

20 pts

Write an overview/summary, not to exceed 2,500 words, of the project
being proposed. 1) State the project purpose and include a description of
the proposed activity. 2) Specify the risk(s) that will be mitigated by

Project completion of this project. 3) Explain the use of natural infrastructure in
Description the project, if applicable. 4) Describe how the work will be done and the
team that will do it. 5) Explain the method used to determine project
funding requirements.6) Describe anticipated outcomes. 7) Describe how
the projectwill be maintained after it is completed.
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20 pts

Community Value

Describe, in 1,500 words or less, the proposed activity’s value to the
community in normal circumstances and in times of natural disasters.
Specify which of the seven community lifelines will be served by
completion of this project. Indicate how this project will enhance regional
and/or multijurisdictional community resilience.

15 pts

Capacity Plan

Provide a strategic plan overview of 1,500 words or less that addresses
goals, stakeholders, the work plan, (major tasks and deliverables),
resources (staffing and budget) and monitoring/quality controls. Describe
any community partnerships and roles. Identify the staff members who
will be responsible and/or positions that will be filled for the GIP project
management and maintenance. Provide a short profile on each person on
your current staff who perform project-related tasks and a brief position
description for any new hires who will be assigned to projectwork.

10 pts

Implementation
Plan

Use the Implementation Plan Template provided in Appendix D to prepare
a chronological timeline for the entire life of the project that organizes
work into logical, manageable tasks and deliverables. Allow time for
environmental considerations, permitting, etc.

10 pts

Budget

Include your project budget using the Budget Worksheet provided as
Appendix E and also on Page 31 of the GIP Application in Appendix A. The
project budget must be cost-reasonable, appropriate and accurate.
Budgeted items must be consistent with the project description and tasks.
The funding requested meet the GIP’s minimum ($500,000). Ensure there
is no duplication of benefits.

10 pts

Leveraged Dollars

If your project involves the qualified use of matching or leveraged funds
or services, (see Part 5 in these Guidelines), describe the specifics of
leveraged fund/service usage. Ensure there is no duplication of benefits.
The scoring criteria is as follows: less than 15%: 2pts, 16-30%: 4pts, 31-
45%: 6pts, 46-60%: 8pts, 61% or more: 10pts.

10 pts

MID Areas

HUD MID areas are determined through federal designation.DEO does not
have input on the designation of HUD MID areas. State- identified MID
areas were identified by the state of Florida as areas of need that were not
specified by HUD. State MID areas include counties that were eligible for
FEMA Individual and Public Assistance Categories A-G in presidentially-
declared counties for each of the included storms. Projects in HUD MID
areas will receive 10 points. Projects in State MID areas will receive five
points.

30 pts

Overall LMI
Benefit

Provide the specific block groups for the project area of benefit. Projects
that benefit areas comprised of higher percentages of LMI individuals will
be awarded a higher score than projects with lower percentages. For
example, if the service area LMl is 65%, DEO will multiply this percentage
by 30 (the maximum amount of points available) to receive a final LMI
score of 19.5 points. The LMI percentage will be calculated by DEO using
the formula outlined on the CDBG LMI Data website:
https://www.hudexchange.info/programs/cdbg/cdbg-low-
moderateincome-data/
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10 pts Social based on the higher scoring county.

The Hazard and Vulnerability Research Institute’s Social Vulnerability Index
(SoVI®) measures the social vulnerability of U.S. counties to environmental
hazards. This index synthesizes 29 socioeconomic variables that impact a
community’s ability to prepare for, and respond to, disasters. The index of
variables includes, but is not limited to, age, sex, race, income and
unemployment rate. A map and full list of variables is located in Appendix F.
If your project area of benefit crosses county boundaries we will award points

Vulnerability
Points Available Based on SoVI® Score
e 2 pts =Low (Bottom 20%)
e 4 pts = Medium Low
e 6 pts=Medium
e 8 pts = Medium High
e 10 pts = High (Top 20%)

If your project will benefit one of the following special designations,
identify the designation: An Area of Critical State Concern according to

15 pts Special Florida Statutes 380.05; a Rural County as defined by the Office of
P Designations Management and Budget; or a Fiscally-Constrained County according to
Florida Statutes 218.67. Five points will be awarded for each special
designation in your service area.
150 pts Total maximum score

4.2 Technical Assistance

DEO is hosting a webinar and 20-minute, one-on-one phone calls to provide an overview of these Guidelines and
the application process. In addition, designated partners will provide technical assistance to subrecipients related
to CDBG-MIT requirements and compliance. Assistance will also be provided as a result of monitoring activities
and at subrecipient request.

4.3 Subrecipient Responsibilities

Subrecipients have the following responsibilities and must:

Demonstrate how the proposed project meets one or more of the national objectives;

Submit an accurate account of how the absence of the project being requested has affected the
community’s critical services during disasters;

Submit a detailed scope of work;
Provide evidence that selected site has appropriate approvals;
Enter into a subrecipient agreement with DEO specific to the GIP;

Comply with all terms and conditions of the subrecipient agreement, GIP guidelines, Mitigation Action
Plan and applicable federal, state and local laws;

Develop policies and procedures to detect and prevent fraud, waste and abuse that describe how the
subrecipient will verify the accuracy of information and report instances of suspected fraud, waste or
abuse;

Follow a detailed citizen participation plan that satisfies the requirements of 24 CFR 570.486;
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Develop policies and procedures for complaints and grievances and for appeals. These policies and
procedures must be made available to participants and participant applicants;

Update application or program policies and procedures upon DEO request;

Document all complaints, grievances and appeals received. To comply with HUD requirements, a response
to each complaint, grievance or appeal must be made within 15 working days of receipt;

Maintain organized files and make them accessible to DEO or its representatives upon request;

Maintain books, records and documents relating to the GIP in accordance with generally-accepted
accounting procedures and practices which sufficiently and properly reflect all expenditures of funds
provided by DEO under this program. All records must be maintained for five years beyond the closeout
of thegrant;

Retain sufficient records to document program activities, participants and services and to demonstrate
compliance with the GIP Program Guidelines, subrecipient agreement and applicable federal, state and
local laws and regulations. All records must be maintained for five years beyond the closeout of the grant;

Ensure that any partners, subcontractors, vendors or other entities to whom the subrecipient intends to
disburse GIP funds are not listed as excluded, debarred, or suspended on the System for Award
Management (https://sam.gov/SAM/), including affiliated businesses with the same EIN;

Comply with the requirement that subrecipients will not carry out any of the activities under their
agreement with DEO in a manner that results in a prohibited duplication of benefits as defined by Section
312 of the Robert T. Stafford Disaster Relief and Emergency Assistance Act of 1974;

Provide a detailed timeline for implementation consistent with the milestones outlined in these GIP
Program Guidelines and report actual progress against the projected progress on a monthly basis;

Provide a quarterly report to DEO that outlines the activities completed in the previous quarter.

o Thereport must include financial metrics that demonstrate the implementation costs to date with
projected spending.

o Reporting must include documentation of the number of complaints received, the nature of the
complaint, and thatcomplaint was responded to within 15 days of receipt.

o Additional quarterly reporting requirements may be required, dependingon the specific program
design implemented by a subrecipient.

Provide a monthly report to DEO that details the grant funding approved versus funding disbursed;
Monitor compliance with the terms and conditions of the subrecipient agreement; and
Maintain organized files and make them accessible to DEO or its representatives upon request.

4.4 Compliance and Monitoring of Subrecipients

As a recipient of federal funds, DEO is charged with ensuring that any subrecipient has the capacity and means to
deliver projects and services and that the costs of its activities are allowable, reasonable and necessary. Therefore,
each subrecipient assessed by DEO must demonstrate the organizational capacity and implementation experience
necessary to deliver services. Each subrecipient must meet performance metrics for implementation. Additionally,
all subrecipients will be subject to routine monitoring and compliance review by DEO or its representatives based
on an initial risk analysis. Monitoring will include:

Evaluation of the subrecipient’s organization, procurements, policies and procedures;
Compliance with the Stafford Act (i.e., no duplication of benefits);
Allowable, necessary and reasonable cost standards;

Financial management, file management and documentation;
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e National objective compliance; and

e Reporting and compliance with these Guidelines, the Subrecipient Agreement and any applicable laws and
regulations.

DEO will monitor the GIP directly and through designated partners. This includes verification of official documents
against state records, review of application materials and expense documentation, and physical site visits to verify
compliance and appropriate use of funds. Additional reviews may be conducted by HUD. Monitoring reviews may
be announced or unannounced. Monitoring may take place on site or remotely. Reviewed documentation may be
randomly selected. Project applications and documentation must be maintained and made available by
subrecipients. All monitoring results will be recorded in detail for program compliance and use of funds.

Any issues of non-compliance may be categorized as either findings or observations. Subrecipients found to be
non-compliant, or who received funds in error, may be required to repay grant funds to the state of Florida, in
accordance with the subrecipient agreement.

4.5 Construction Regulations

The Davis-Bacon Act (DBA) applies to all construction contracts greater than $2,000 unless the program’s
authorizing legislation contains exceptions. It requires that all workers or mechanics working on projects covered
by the Act be paid minimum hourly wages and fringe benefits according to the wage decision(s) applicable to that
contract. If any portion of a contract requires DBA, then all work performed under the contract is subject to DBA.
Work done by a local government’s employees (force account) is not subject to DBA.

Additionally, contractors must comply with the Contract Work Hours and Safety Standards Act (CWHSSA) and the
Copeland Anti-Kickback Act (Copeland Act). CWHSSA requires that, for any project in which the prime contract
exceeds $100,000, workers must be paid one-and-one-half their normal hourly rate for any hours worked in excess
of 40 hours weekly, based on a workweek of seven consecutive days. The Copeland Act prohibits any person from
inducing a worker on a federally-funded project to give up any part of the compensation to which the worker is
entitled. No payroll deductions are permitted that are not specifically listed in the Copeland Act unless the
contractor has obtained written permission from the employee as specified in 29 CFR 3.5 for otherwise permissible
payroll deductions.

4.6 Appeals
4.6.1 Informal Appeals

Appeals may be filed only upon the deliverance of an adverse program decision regarding eligibility, benefits, or
closure of an application. Appeals must be filed within the parameters set by this appeals procedure. Participants
may not appeal program policy. If an applicant is denied program services or benefits and desires to appeal, an
appeal may be filed with DEO as follows:

e All appeal letters must be submitted in writing within 30 days of the date of the denial letter via:

o U.S. mail to:
Attention: Office of Long-Term Resiliency, Appeals Team
Florida Department of Economic Opportunity
107 East Madison Street
Caldwell Building, MSC 400
Tallahassee, FL 32399

o Email to: cdbg-drappeals@deo.myflorida.com
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o All appeal letters must include:
o The reason for the appeal;

o Aclear explanation that describes the evidence that the denial was contrary to applicable laws or
regulations or in some other way inequitable;

o The reason that the applicant is eligible for the service or benefit that was denied, delayed,
reduced, modified or terminated;

o The proposed remedy sought by the applicant;

o Name, contact address and contact telephone number of entity filing appeal; and

o Signature and date.
An appeal initiated by an applicant with DEO must follow written appeal procedures, which may include, but not
be limited to, informal hearings, third-party review or administrative review. A determination letter will be sent,

post-appeal, to the entity that initiated the appeal. Applicants may contact DEO for more information on the
appeal procedure.

4.6.2 Formal Appeals /Notice of Administrative Rights

Any person whose substantial interests are affected by DEO’s determination has the opportunity for an
administrative hearing pursuant to section 120.569, Florida Statutes. For the required contents of a petition
challenging agency action, refer to rules 28- 106.104(2), 28-106.20(2), and 28-106.301, Florida Administrative
Code.

Depending on whether material facts are disputed in the petition, a hearing will be conducted pursuant to either
sections 120.569 and 120.57(1), Florida Statutes, or sections 120.569 and 120.57(2), Florida Statutes. Pursuant to
section 120.573, Florida Statutes, and Chapter 28-106, Part IV, Florida Administrative Code, mediation is available
to settle administrative disputes. Any petition must be filed with the Agency Clerk within 30 calendar days of
receipt of DEQ’s determination.

If an applicant files a request for reconsideration or informal appeal, the requirement to timely file a petition
challenging agency action will be tolled until a decision under either method is rendered by the Department. At
that time a new appeal window will begin. No applicant will lose their rights under Chapter 120, Florida Statutes, by
filing a request for reconsideration or request for informal appeal.

Any petition must be filed with the Agency Clerk within 30 calendar days of receipt of this determination. A
petition is filed when it is received by:

Agency Clerk
Department of Economic Opportunity
Office of the General Counsel
107 East Madison Street, MSC 110
Tallahassee, Florida 32399-4128
Fax: (850) 921-3230

Email: Agency.Clerk@deo.myflorida.com
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Part 5: Financial
5.1 Eligible & Ineligible Costs

All costs must be CDBG-MIT eligible. All costs must comply with the requirements of 24 CFR 570 and 2 CFR 200.
Eligible costs for the GIP include, but are not limited to:

e Training;

e Materials and supplies related to GIP activities;

e Construction costs;

e Rehabilitation or construction of stormwater management systems;

e Improvements to drainage facilities;

e Support services;

e Participant outreach;

e Program management; and

e Program administration*.
*(Administrative costs must be: 1. Allowable, reasonable and necessary and 2. Directly related to the project

[invoicing, providing documentation, tracking expenditures, copying costs, postage]. Indirect cost recovery is not
allowable under the CDBG-MIT program.)

Ineligible costs for the GIP include, but are not limited to:

e Material or supply costs unrelated to GIP activities;

e Furnishings and personal property, including motor vehicles and fixtures;
e Costs incurred prior to the date of execution of a subrecipient agreement;
e Political activities or lobbying;

e Payments to a for-profit business while that business or business owner is the subject of unresolved
findings for non-compliance with CDBG assistance; and

e Any costs determined as unallowable or ineligible pursuant to applicable state or federal laws or
regulations, or guidance from HUD, DEO or any applicable state or federal agency.

5.2 Funding Method

Funding will be provided monthly on a cost reimbursement basis upon completion of agreed upon deliverables.
Subrecipients must verify all documentation and costs before submission for cost reimbursement to DEO.
Subrecipients must provide required reporting and supporting documentation to be reimbursed.

5.3 Supplanting Funds

Subrecipients must agree to utilize GIP funds to supplement rather than supplant funds otherwise available.
Subrecipients must document that GIP funds awarded are above and beyond any annual appropriations that are
provided for the same purpose. GIP funds may be utilized after all other funds available to provide benefits to the
participant for the same purpose have been expended. Any supplanting of funds will be treated as a duplication
of benefits or fraud, waste and abuse, and is subject to recapture under the terms of the subrecipient agreement.
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5.4 Duplication of Benefits (DOB) Overview

Eligible applicants may have previously received assistance from other sources for the same purpose as the GIP.
Under the requirements of The Robert T. Stafford Disaster Assistance and Emergency Relief Act, as interpreted
and applied by HUD, DEO, and its subrecipients must consider certain aid received by a person or entity in
determining the amount of assistance which can be granted. DEO and subrecipients must follow HUD’s DOB
Guidance. Applicants must provide any information on benefits received that may create a DOB to the appropriate
subrecipient. The subrecipient must perform due diligence verification of DOB information.

The Supplemental Appropriations Act authorizing CDBG-MIT funding and the Stafford Act include restrictions on
using CDBG-MIT program funds to provide assistance when insurance providers or other federal or state entities
have already funded all or a portion of the activity. The Stafford Act also contains eligibility requirements for
recipients who have received prior disaster funding based upon whether they are in compliance with
requirements associated with receipt of those funds. When applicable, recipients must be in compliance with these
restrictions or funding will be denied. Participants must report all financial assistance, including:

e local, state, or federal programs;
e Private or non-profit charitable organizations; and

e Any other assistance received for the purpose for which the participant is applying for, and receiving,
funding or services.

Funds provided by any federal, state or local government entity, or non-profit or private source intended for the
same purpose as the GIP are considered a DOB and under federal law must be deducted from the assistance
provided by the GIP. Any additional funds paid to participants for the same purpose as the GIP after the GIP
services are completed must be returned to DEO. Participants in the GIP must agree to repay any duplicative
assistance considered a DOB.

5.5 Subrogation

Subrogation is a legal doctrine that allows one person to take on the rights of another. In the context of mitigation
grants, a GIP participant must enter into a subrogation agreement in which the funding agency (DEO) obtains the
right to collect any additional mitigation payouts the participant receives for the same purpose after the
participanthas entered into a grant agreement for GIP benefits.

All duplicative funding received must be remitted to or accounted for by the program, regardless of when it is
received by the entity. If an entity receives additional funding for the same purpose as the GIP award, including
after the GIP award is executed or GIP services are completed, the entity is required to report the additional
funding to the program.

By accepting the award, subrecipients agree that they will report any duplicative funds to the program whenever
received. Upon receipt of a report that additional benefits have been received, the program will recalculate the
entity’s award and provide instructions as to whether the award will be reduced by such amount, or whether the
entity must remit such amounts to the program as reimbursement (when additional assistance is received after
program disbursements). Each subrecipient will execute and be bound by a subrogation agreement.

Subrecipients must agree to subrogate (commit to the state of Florida) any future payments they may receive after
award from any sources that represent a potential DOB. The subrogation agreement requires the applicant to
notify DEO if additional funds are received and to assist DEO in collecting any amounts owed to it from these
sources. All parties shall comply with standard anti-fraud measures.

DEO will exercise all normal due diligence in collection of amounts owed through contact with awardees and will
pursue investigation and collection efforts which may include demand letters, small claims court, filing of
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judgments, and/or other collection activity. Collection activity following demand letters will be determined in
consultation with DEO and/or the Florida Attorney General’s Office.

5.6 Budget

CDBG-MIT funds may be used to meet the local share of a matching requirement, or of cost-sharing or other
contribution for federal or state grant programs if the funds are used to carry out an eligible GIP mitigation activity.
Funds may be matched from mitigation grants administered by FEMA and the United States Army Corps of
Engineers. (The maximum amount for the US Army Corps of Engineers is $250,000.) Activities that are funded with
match dollars must meet the eligibility requirements of the CDBG-MIT program and the federal program that is
being supported with CDBG-MIT funds.

Applicants should describe how they will seek to maximize the outcomes of investments and the degree to which
CDBG-MIT funds will be leveraged, including through public- private partnerships and other federal, state, local,
private and nonprofit sources to generate more effective and comprehensive mitigation outcomes. Leveraged
funds for each activity must be identified in the Disaster Recovery Grants Reporting system.

Although there is not a requirement for local match, Infrastructure Grants may or may not cover the full cost of all
infrastructure activities for projects. Applicants should expect to contribute resources to complete a successful
project.

5.7 Procurement Requirements

Federal, state and local procurement rules apply when purchasing services, supplies, materials or equipment. DEO
and all subrecipients must abide by the procurement process mandated by federal and state government codes
as they are applicable to the GIP. The procurement process includes the decision to purchase as well as the process
to complete the purchase.

The federal government has established a set of procurement rules in 2 CFR Part 200 that apply to CDBG-DR
projects. 24 CFR 570.502 requires compliance with 2 CFR Part 200 for CDBG-DR projects, with certain limited
exemptions (see also 24 CFR 85.36 and 24 CFR 84.40-48, as applicable). These rules are in place to ensure that
federal dollars are spent fairly and encourage open competition for the best level of service and price. If a conflict
between federal and local procurement regulations should occur, the more stringent regulation will be followed.
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Part 6: Appendices
Appendix A — Application Form

Date:

=\ DES
Rebuy
Florida FLORIDA DEPARTMENT ¥
Y, ECONOMIC OPPORTLNITY

Rebuild Florida CDBG - Mitigation
General Infrastructure Program Application

Official Project Title

Applicant Information

Official Applicant
FEIN #:
Entity Name: ?
Primary Project Contact DUNS #:
Name:
Title: E-mai:
Phone
Mailing Address: Number:
City- State: Zip Code:
E-mail Address:

Please list co-applicant entities if any: Contact Person:
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Project Description

Write an overview/summary, not to exceed 2,500 words, of the project being proposed.

1) State the project purpose and include a description and location(s) of the proposed
activity. 2) Specify the risk(s) that will be mitigated by completion of this project. 3) Explain
the use of natural infrastructure in the project. 4) Describe how the work will be completed
and the team that will be responsible. 5) Explain the method used to determine project

funding requirements. 6) Describe anticipated outcomes. 7) Describe how the project will be
maintained after it is completed.

Insert Attachment: Please title doc: EntityNamePD_GIP

Community Value

Describe, in 1,500 words or less, the project’s value to the community in normal
circumstances and in times of natural disasters. Which of the seven community lifelines
will be served by completion of this project? How does this project enhance regional
and/or multijurisdictional community resilience? Does the project area have any cultural or
historical significance? Attach a maximum of ten photographs that provide both interior
and exterior views if applicable.

Insert Attachment: Please title zip folder: EntityNameCV_GIP
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Capacity Plan

Provide a strategic plan overview of 1,500 words or less that addresses goals,
stakeholders, the work plan, (major tasks and deliverables), resources (staffing and
budget) and monitoring/quality controls. Describe any community partnerships and roles.
Identify the staff members who will be responsible and/or positions that will be filled for
GIP project management and maintenance. Provide a short profile on each person on your
current staff who perform project-related tasks and a position description for any new hires
who will be assigned to project responsibilities. Have any project contractors been
identified? If so, briefly describe your selection process.

Insert Attachment: Please title doc: EntityNameCP_GIP

Implementation Plan

Prepare a chronological timeline for the entire life of the project that organizes work
into logical, manageable tasks and deliverables. Please allow time for any unacquired
permits, waivers, and/or approvals if applicable. The Implementation Plan Template
has been provided in Appendix D of the GIP Guidelines.

Insert Attachment: Please rename template: EntityNamelP_GIP

Blueprints/Architectural Designs

If blueprints or architectural designs are relevant to your proposed activity, please upload a
Zip file.

Insert Attachment: Please title zip folder: EntityNameBlueprints_GIP

Budget

Include your project budget using the Budget Template found in Appendix E in the GIP
Guidelines. Ensure your budget is reasonable, appropriate and accurate. Are the
budgeted items consistent with the project description and tasks? Does the amount
requested fall within the GIP applicant's allowable minimum ($500,000) and maximum
($150,000,000)? Ensure there is no duplication of benefits.

Insert Attachment: Please rename template: EntityNameBudget_GIP

Is there any duplication of benefits? = |:| 1L |:|

All funds identified for use on your project must be fully disclosed and detailed to ensure
budget accuracy and no duplication of benefits.

Do you anticipate receiving any funds for this project that will | y/aq- No:
not be supplied by the CDBG-MIT program? If yes, detail the ' |:| ' |:|
anticipated or committed funds in the Leveraged Dollars

section.

28| Page



General Infrastructure Program Guidelines

Public Notice Requirement

Units of General Local Governments (UGLG) must receive public input on their application by
abiding by one or both of these new notice formats:

1. Post information about the project online: Post the information about your project to your
public website and allow for a 14-day public comment period. State the type/s of project/s to
be undertaken, the source, the amount of funding available for the activities, the date by which
comments must be made, and a contact person for a copy of the proposed application. A
copy of the webpage showing the public notice and a copy of any public comments received
must be included.

2. Host a virtual public meeting: Applicants should supply the same documentation that would
normally be required to demonstrate that a meeting was held, including minutes and a public
meeting notice. The notice should be posted in a newspaper of general circulation and to your
UGLG website. State the type/s of project/s to be undertaken, the source, the amount of
funding available for the activities, the date by which comments must be made, and a contact
person for a copy of the proposed application. Applicants must provide for a 10-day comment
period, which must be published prior to the submission of the application.

Evidence of a public meeting (Option 2) with city. county and tribal governments must also meet
the following requirements:

» Documentation of newspaper advertisement
« Notice of the public meeting must be provided at least five days prior to the meeting.
« Documentation of a meeting must include sign-in sheets and minutes.

For both options, documentation that the needs of non-English speaking citizens have heen met
herever a significant number of non-English speaking citizens might be reasonably expected to
participate. In this case, documentation will need to be translated into Spanish and Creole.

Attach files here: EntityNamePN_GIP
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Leveraged Dollars

If your project involves the qualified use of matching or leveraged funds or services in any
capacity, (see Part 5 in the GIP Guidelines) then describe the specifics of leveraged
fund/service usage. Answer: 1) Are there local or other funds available to address the
proposed project in whole or in part? If yes, report all sources of funding and the amount
available. 2) Disclose sources and uses of non CDBG-MIT funds. 3) What other federal,
state and/ or local entities have you contacted concerning funding for the proposed project
and what were the results? Put "N/A" if this section is not applicable to your project.

County Selection

Select each county that your project benefits. DEO will use this information to assess MID, social vulnerability,
rural and fiscally-constrained areas. Only counties eligible for CDBG-MIT funds are listed below.
1Alachua IFlagler ClLevy Polk
[1Baker C1Gilchrist CIManatee [1Putnam
[1Bradford [C1Glades IMarion [Sarasota
1 Brevard [Hardee CIMartin CISeminole
[1Broward IHendry IMiami-Dade 1St. Johns
1Charlotte [Hernando 1Monroe [1St. Lucie
1 Citrus [Highlands [INassau ISumter
1Clay [Hillsborough [1Okeechobee  [[OSuwannee
[1Collier Indian River Orange CTaylor
[1Columbia [Lafayette 10sceola [CJUnion
[1DeSoto CILake [Palm Beach [IVolusia
1Dixie ClLee CIPasco CIWakulla
1 Duval ILeon Pinellas
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Overall LMI Benefit

Provide the area that will benefit from the project. Upload the csv file obtained from the HUD FY

2020 ACS 5-Year 2011-2015 Low- and Moderate-Income Summary Data Map Application. The

process for obtaining this file can be found in the Rebuild Florida GIP Checklist and Instructions.
Insert Attachment: Please title doc: EntityName LMIGIP

Special Designations

Does your project benefit an Area of Critical State Concern Yes: No:
according to Florida Statutes 380.057 E’ I:I

What is the area of critical state concern? Select Option J

Compliance

According to 84 FR 45838 August 30, 2019 Section V.A.(18), “The State shall make
reviews and audits, including on-site reviews of any subrecipients, designated public
agencies, and local governments, as may be necessary or appropriate to meet the
requirements of section 104(e)(2) of the HCDA, as amended, as modified by this notice. In
the case of noncompliance with these requirements, the State shall take such actions as
may be appropriate to prevent a continuance of the deficiency, mitigate any adverse
effects or consequences, and prevent a recurrence. The State shall establish remedies for
noncompliance by any designated subrecipients, public agencies, or local governments.”

Can you certify to comply with state and federal register Yes: I:I No: I:I
regulations as outlined in 84 FR 458387

Maintenance Agreement

According to 84 FR 45838 August 30, 2019 Section V.A.2.a(10), “Each grantee must plan
for the long-term operation and maintenance of infrastructure and public facility projects
funded with CDBG-MIT funds. The grantee must describe in its action plan how it will
fund long-term operation and maintenance for CDBG-MIT projects. Additionally, the
grantee must describe any State or local resources that have been identified for the
operation and maintenance costs of projects assisted with CDBG-MIT funds.” As such,
Federal Register expectations on maintenance for CDBG-MIT projects are expected to be
maintained by each entity who proposes a GIP project.
Can you certify that your entity will comply with state and Yes: |:| No: I:'
subrecipient monitoring and maintenance requirements as

outlined by 84 FR 458387
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| Sign and Date

As the primary entity contact for this project, | certify that staff, contractors, vendors and
community partners of our mitigation initiative:
A. Will comply with all HUD and Florida requirements in the administration of the
proposed CDBG-MIT funded activities;
B. Will work in a cooperative manner to execute the Subrecipient Agreement that
provides the pathway for successful CDBG-MIT program(s) and/or project(s) and;

C. Certify that all information submitted in this Application is true and accurate

(==

Signature: Date:

Print button will only print application and not attached documents. Submit button will deliver application to
email to the cdbg-mit@deo.myflorida.com. Please attach all relevant documents to this email.

Print Application Submit Application
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Appendix B — Application Instructions & Checklist
Rebuild Florida GIP Checklist &

e
Project Name: Florida

e

This Checklist is designed to aid the applicant through the application process. As such, it does not need to be
submitted with the completed application to DEO.

v Application Information Required

Application is signed, dated and complete

FEIN and DUNS numbers are provided

Application is from an eligible UGLG, state agency, or non-profit or non- governmental entity that
applied in partnership with a UGLG or state agency

Project title, primary contact name, address and contact methods are provided
Application project is clearly described with the site address listed

Application project addresses what risks will be mitigated

Application project addresses the community lifelines being served

Application project demonstrates how it will enhance community resilience

Application project’s goals, stakeholders, work plan, resources, and monitoring/quality controls
are identified

Staff members and their responsibilities are identified

Contractors or third-party entities are identified

The Implementation Plan Template is completed and attached to the application

Public Notice (PN) Documents have been submitted (this includes translations)

The Budget Template is completed and attached to the application

This project has no duplication of benefits

Leveraged funds/ service usage is outlined in the application

Each county that benefits from this project is selected

Application identifies the LMI Census Tract and block groups numbers the project area will benefit
Special designations, if applicable, are identified within the application

Compliance and Maintenance Agreement sections are completed
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Filling out the Rebuild Florida GIPApplication

Applicant Information:

1. First write in the GIP project title under “Official Project Title”.

2. Under Local Government Information, fill in the official applicant entity name, meaning the primary UGLG,
agency or entity who is applying for this program. Use your official entity name, as this will be the name
used for disbursing funds.

3. Nextfillinthe primary project contact name, title, e-mail, mailing address, and phone number. This person
will be the first individual to be contacted by DEO regarding the proposed GIP project, should the need
arise.

Be sure to fill in both the entity’s FEIN and DUNS number.

5. Lastly, if there are any other UGLG, agencies, or entities who are co-applicants for this proposed project,
list their official entity name, person of contact name and email.

Project Description:

1. Attach a word document titled: EntityNamePD_GIP of the project overview that is not to exceed 2,500
words. An example of the document title being submitted by the Leon County City Fire Department would
look like: LeonCountyFirePD_GIP

Community Value:

1. Inazip folder, attach a Word document titled: EntityNameCV_GIP of the overall community value of the
proposed project without exceeding 1,500 words. You will also need to submit photographs of both the
interior and exterior views of the project are or site. Attach these photos through a zip folder with your
word document included. The zip folder will be titled with your EntityNameCV_GIP.

2. A maximum of ten (10) photographs of the project area or site may be submitted per application. Photos
must be clear and in focus, in color, taken at a high resolution and saved as .jpeg files. For printed
applications, photos must be at least 4”x6"” in size.

3. Please see this link to create zip files: https://support.microsoft.com/en- us/help/14200/windows-
compress-uncompress-zip-files

Capacity Plan:

1. Provide a plan overview, not to exceed 1,500 words, that outlines your proposed GIP project. You will
label the document titled: EntityNameCP_GIP.

Implementation Plan:

1. Use the provided Implementation Plan template found in Appendix D of the GIP Guidelines to fill out the
information. Rename the template: EntityNamelP_GIP.

2. You will fill out the timeline to outline the proposed project’s life, accountingfor manageable tasks and
deliverables with approximate datesincluded.

Implementation Plan Template Instructions:

Enter project name, official applicant entity name and primary contact name and phone number in the header
space at the top of the template.

This template is customizable to fit your project. Feel free to edit the segments and add notes when needed.

1. The box titled “GIP Implementation Plan Timeline” will display a visual timeline of the data that you enter
into the “Tasks” box.
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The “Tasks” box should list the major manageable tasks and deliverables of the proposed project and
include the entire life of the project. Enter the approximate start and end dates of each task and/ or
deliverable under the tabs “Start” and “End”. “Duration” encompasses the number of days the task runs
for. Excel should already calculate the duration based on the start and end dates you enter. If this is not
the case, enter in the number of days as the duration of each task and/ or deliverable. Label each task
and/ or deliverable appropriately under the “Label” section.

A. Within the “Tasks” box, there are 15 available slots for project timeline tasks. When
adding/changing tasks within the box, select the row (select the values under “Start” to “Label”).

Tasks
Start End Duration Label
02/03 03/03 - ;J:::::Sr:? TINCY SUDTECTIETT
03/03 04/03 30 sample Action and ADA Design
03/03 04/03 30 Equipment Evlauation
04/04 05/04 25 Environmental Review
05/06 07 /06 &0 sample Construction Phase 1
07/08 08/08 31 Sample Construction Phase 2
05/0& 07/0s &0 Second Sample Construction Phase 1
07/08 08/08 3l Second Sample Construction Phase 2
08/20 07/01 12 Project Closeout
0%/01 12/25 115 Maintenance and Monitoring
10/01 10/10 o Sample Text
10/10 10/27 17 Sample Text

B. For this example, the highlighted “Sample Text” task needs to be moved under the “Equipment
Evaluation”. Once you select the row, right click, select “Cut”, a dotted line around your selected
row should appear.Next, select the “Environmental Review” row. Right click and select “InsertCut
Cells”. Now “Sample Text” will appear under “Equipment Evaluation”. The visual timeline above
the “Tasks” will also reflect these changes.

Tasks
Start End Duration Label
02/03 03/03 = DEU AWOrT Ondg sUDTECTIETT
Arrasmeant
03/03 04/03 30 sample Action and ADA Design
03/03 04/03 30 Equipment Evlauation
10/01 | 1010 9 | sample Text
04/04 05/04 25 Environmental Review
05/06& 07/06 &0 Sample Construction Phase 1
07/08 08/08 31 sample Construction Phase 2
05/05 07/06 &0 Second Sample Construction Phase 1
07/08 08/08 31 second Sample Construction Phase 2
08/20 0%/01 12 Project Closeout
07/01 12/25 115 Maintenance and Monitoring
10/10 10/27 17 Sample Text
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Follow these guidelines for customizing your timeline. You may add lines within the “Tasks” section below existing
tasks by highlighting the complete box rows, right click, select “Insert...”, a dialogue box will appear, select “Shift
cells down”, select “Ok”. This will shift all boxes below the selected row down the excel sheet.

3. The “Milestones” box may be used to list major project milestones such as the start or completion of the
project. Any changes to this box can be made by following the directions described previously. The label
for your new milestone may needed to be added in manually. You can do this by clicking on one of the
existing milestone texts in the visual timeline. For example, you may click “Closeout” above the diamond
icon. All other text boxes for milestones shouldbe outlined by boxes.

o

3

0
Construction 50% |, o
o =
Complete ) Project GO GCInseoutﬂ
1> Completion
Oy

¢

Next, select the box that does not have a label. Now enter in the label for this milestone.

Sample Texy

Project 'S Closeout
Completion : ¢

You may move and change the size of each text box.

4. The “Notes” box allows you to list any additional notes about the projecttimeline that may be necessary
for DEO to read.

Budget:
1. Use the provided Budget Worksheet found in Appendix E of the GIP Guidelines to fill out the information.

Rename the template with your EntityNameBudget_GIP.

2. Select either Yes/No on whether your project includes a duplication of benefits. Any project that includes
a duplication of benefits will not be eligible for this application.

3. Select either Yes/No on whether you anticipate on receiving any funds other than CDBG-MIT funds. If the
answer is yes, then in the “Leveraged Dollars” section you will need to detail any application for funds and
when those funds will be committed for your project. Include the agency/ entity who the funds are coming
from and the total amount.

Budget Template Instructions:

Enter project name, primary contact name and phone number and the official applicant entity name.
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This template is customizable to fit the budget proposal for your project. Feel free to edit left-hand segments and
add notes when needed.

If a section does not have enough cells for the category that you are working on, you can add additional cells by
highlighting a complete row and right clicking. A dialogue box will appear that permits you to add a row of cells.
Click “Insert” and then select either “Insert Above” or “Insert Below”, depending on where you would like the new
row to be placed. The new row will appear above or below the row you highlighted.

1.

3.

On the left-hand side of the template there is a list of major project items. Beneath each major project
are related sub-groups. You may edit each of these areas to fit your proposed budget plan. For example,
if you do not have Drawings/ Blueprints, you may delete that row.

List anticipated and committed sources of other project funding sources in the “Sources of Other Funds”
category. These funds are non-CDBG-MIT funds. Include entities you have contacted, even if a funding
commitment has not yet been made. Disclose the amount you requested or expect to receive. If you need
to add rows in this section, follow the directions for adding rows outlined above.

You can use the right-side "Notes” column to elaborate on budgeted items as needed.

Leveraged Dollars:

1.

2.

3.

If you suspect your project includes the use of matching or leveraged funds or services, read the GIP
Guidelines, Part 5 to ensure your project is eligible for this section.

Describe the specifics of leveraged funds or services that your project uses in the space provided. Identify
and answer:

A. Are there local or other funds available to address the proposed project in whole or in part?
i. IfYes, report all sources of funding and the amount available.
B. Disclose sources and uses of non CDBG-MIT funds.

What other federal, state, and/ or local entities have you contacted concerning funding for the
proposed project, and what were the results?

If your project does not involve matching or leveraged funds, then write “N/A”in this section.

County Selection:

1.

This section pertains to the areas that benefit from your project. Select all counties your project benefits
so that DEO may determine to what extentyour project benefits MID, social vulnerability, rural, and
fiscally constrainedareas.

All Eligible Florida Counties: Alachua, Baker, Bradford, Brevard, Broward, Charlotte, Citrus, Clay, Collier,
Columbia, DeSoto, Dixie, Duval, Flagler, Gilchrist, Glades, Hardee, Hendry, Hernando, Highlands,
Hillsborough, Indian River, Lafayette, Lake, Lee, Leon, Levy, Manatee, Marion, Martin, Miami-Dade,
Monroe, Nassau, Okeechobee, Orange, Osceola, Palm Beach, Pasco, Pinellas, Polk, Putnam, Sarasota,
Seminole, St. Johns, St. Lucie, Sumter, Suwannee, Taylor, Union, Volusia, Wakulla

HUD MID areas: Brevard, Broward, Clay, Collier, Duval, Hillsborough, Lee, Miami Dade, Monroe, Orange,
Osceola, Palm Beach, Polk, St. Johns, St. Lucie, and Volusia

State MID areas: Alachua, Baker, Bradford, Charlotte, Citrus, Columbia, DeSoto, Dixie, Flagler, Gilchrist,
Glades, Hardee, Hendry, Hernando, Highlands, Indian River, Lafayette, Lake, Leon, Levy, Manatee, Marion,
Martin, Nassau, Okeechobee, Pasco, Pinellas, Putnam, Sarasota, Seminole, Sumter, Suwannee, Taylor,
Union, Wakulla

Rural counties: Baker, Bradford, Columbia, DeSoto, Dixie, Gilchrist, Glades, Hardee, Hendry, Highlands,
Lafayette, Levy, Monroe, Okeechobee,Suwannee, Taylor, Union, Wakulla
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6. Fiscally Constrained Counties: Baker, Bradford, Columbia, DeSoto, Dixie, Gilchrist, Glades, Hardee, Hendry,
Highlands, Lafayette, Levy, Okeechobee, Putnam, Suwannee, Taylor, Union, Wakulla

Overall LMI Benefit:

1. Please use the latest updated version of your preferred search engine (Chrome, Explorer, Firefox).

2. Go to the HUD ACS 5-Year 2011-2015 Low- and Moderate-Income Summary Data website:
https://www.hudexchange.info/programs/acs-low-mod-summary- data/

3. It would be a good idea to watch the 24-minute webinar, as this video explains the tools and resources
available on this webpage. Listed below are directions from the Webinar on how to identify block groups
and Census Tract numbers.

On the right sidebar, click on “Map Application”

5. A new tab will open to the HUD Web Mapping Application. In the top right corner, click on “View
Application”. A map of the United States will appear.

6. Inthe top right corner, enter a county or city located within the Area of Benefit and press enter to search.
The map will zoom to the searched area.

7. Inthe top left corner, click on the Layer button (looks like a stack of papers). Uncheck the LMISD by Place,
LMISD by County Subdivision, and LMISD by County boxes. Only one box should remain checked — LMISD
by Block Group. Click the X to close the layer box.

8. In the top left corner, click on the Service Area button (includes a pointer arrow in icon). In the “Select”
box, click on the downward arrow to select shape style. Be sure to leave this box open while you highlight
the block groups within the Area of Benefit.

9. Highlight all block groups within the Area of Benefit. Be sure to leave the Service Area box open while you
highlight the block groups within the Area of Benefit. Otherwise you may only be able to select one block
group at a time, instead of selecting the complete Area of Benefit.

10. In the Service Area box, click on the “...” to the right of “LMISD by Block Group”.
11. Click “Export to CSV File”. A CSV file will download to your computer.
12. Upload this CSV file to the application section titled Overall LMI Benefit.

Special Designations:
1. If your project benefits an Area of Critical State Concern, outlined in Florida Statutes 380.05, select “Yes”
and proceed to select the specific area underthe drop-down menu.
2. Designated Areas of Critical State Concern according to Florida Statutes380.05:
A. Big Cypress Area (portions of Collier, Miami-Dade, and Monroe Counties)
i. Big Cypress Area of Critical State Concern Map
B. Green Swamp Area (portions of Polk and Lake Counties)
i. Green Swamp area of Critical State Concern Map
C. City of Key West and the Florida Keys Areas (Monroe County)
i. Florida Keys Area of Critical State Concern Map
ii. Key West Area of Critical State Concern Map
Florida Keys Hurricane Evacuation
Florida Keys Hurricane Evacuation Presentations
Florida Keys Hurricane Clearance Time Memorandum of Understanding
D. Apalachicola Bay Area (Franklin County)
i. Apalachicola Area of Critical State Concern Map
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Compliance:

1. By selecting “Yes” in this section, you certify that your entity and co-applicants will comply with all DEO
and state requirements as outlined in 84 FR 45838.

Maintenance Agreement:

1. By selecting “Yes” in this section, you certify that your entity and co-applicants will comply with all DEO
and state subrecipient monitoring and maintenance requirements as outlined in 84 FR 45838.

Sign and Date:

As the primary entity contact for this project, | certify that staff, contractors, vendors and community partners of
our mitigation initiative:

1. Will comply with all HUD and Florida requirements in the administration of the proposed CDBG-MIT
funded activities;

2. Will work in a cooperative manner to execute the Subrecipient Agreement that provides the pathway for
successful CDBG-MIT program(s) and/or project(s) and;

3. Certify that all information submitted in this Application is true and accurate
Print and Submit Buttons:

Select “Print” to print out your completed application. Attached files will not print with the application when
selecting the “Print” button. Print all attached documents separately and mail the complete application to:

Attention: Rebuild Florida Mitigation Team
Florida Department of Economic Opportunity
107 East Madison Street
Caldwell Building, MSC 400
Tallahassee, FL 32399

Select “Submit Application” to have your application emailed directly to the Rebuild Florida Mitigation team at:
CDBG-MIT@deo.myflorida.com. A dialog box will appear that will allow you to email the application and attach
all required files.

If you have any questions or concerns, please email the Mitigation team at: CDBG- MIT@deo.myflorida.com
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Appendix C— Completed Sample Application

FLORIDA DEPARTMENT
ECONOMIC OPPORTUNITY

Rebuild Florida CDBG - Mitigation

General Infrastructure Program Application
Official Project Title

Downtown Infrastructure Project

Applicant Information
Official Applicant| , .. . . .
Entity Name:| Mitigation City FEIN# 123456789
Primary Project Contact IS DUNS #|12-345-6789
Name:
Title:| City Planner E-mail-| jsmith@mitcity. gov
- ) : : Phone| 154 i
Mailing Address: 123 Main Street STE 360 Numibet: 123-456-7890
city: | Mitigation City State:| FT. Zip Code’| 12345
Please list co-applicant entities if any: Contact Person: E-mail Address
Sample County Sally Hayes shayes@samplecounty.gov
Local Water Management District Lola Jones ljones@lwmd.org

Project Description

Write an overview/summary, not to exceed 2,500 words, of the project being proposed.

1) State the project purpose and include a description and location(s) of the proposed
activity. 2) Specify the risk(s) that will be mitigated by completion of this project. 3) Explain
the use of natural infrastructure in the project. 4) Describe how the work will be completed
and the team that will be responsible. 5) Explain the method used to determine project
funding requirements. 6) Describe anticipated outcomes. 7) Describe how the project will be
maintained after it is completed.

Insert Attachment: Please title doc: EntityNamePD_GIP

Community Value

Describe, in 1,500 words or less, the project’s value to the community in normal
circumstances and in times of natural disasters. Which of the seven community lifelines
will be served by completion of this project? How does this project enhance regional
and/or multijurisdictional community resilience? Does the project area have any cultural or
historical significance? Attach a maximum of ten photographs that provide both interior
and exterior views if applicable.

Insert Attachment: Please title zip folder: EntityNameCV_GIP
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Capacity Plan

Provide a strategic plan overview of 1,500 words or less that addresses goals,
stakeholders, the work plan, (major tasks and deliverables), resources (staffing and
budget) and monitoring/quality controls. Describe any community partnerships and roles.
Identify the staff members who will be responsible and/or positions that will be filled for
GIP project management and maintenance. Provide a short profile on each person on your
current staff who perform project-related tasks and a position description for any new hires
who will be assigned to project responsibilities. Have any project contractors been
identified? If so, briefly describe your selection process.

Insert Attachment: Please title doc: EntityNameCP_GIP

Implementation Plan

Prepare a chronological timeline for the entire life of the project that organizes work
into logical, manageable tasks and deliverables. Please allow time for any unacquired
permits, waivers, and/or approvals if applicable. The Implementation Plan Template
has been provided in Appendix D of the GIP Guidelines.

Insert Attachment: Please rename template: EntityNamelP_GIP

Blueprints/Architectural Designs

If blueprints or architectural designs are relevant to your proposed activity, please upload a
Zip file.

Insert Attachment: Please title zip folder: EntityNameBlueprints_GIP

Budget

Include your project budget using the Budget Template found in Appendix E in the GIP
Guidelines. Ensure your budget is reasonable, appropriate and accurate. Are the
budgeted items consistent with the project description and tasks? Does the amount
requested fall within the GIP applicant's allowable minimum ($500,000) and maximum
($150,000,000)? Ensure there is no duplication of benefits.

Insert Attachment: Please rename template: EntityNameBudget_GIP

Is there any duplication of benefits? = |:| 1L

All funds identified for use on your project must be fully disclosed and detailed to ensure
budget accuracy and no duplication of benefits.

Do you anticipate receiving any funds for this project that will | y/aq- No:

not be supplied by the CDBG-MIT program? If yes, detail the ' ' |:|
anticipated or committed funds in the Leveraged Dollars
section.
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Public Notice Requirement

Units of General Local Governments (UGLG) must receive public input on their application by
abiding by one or both of these new notice formats:

1. Post information about the project online: Post the information about your project to your
public website and allow for a 14-day public comment period. State the type/s of project/s to
be undertaken, the source, the amount of funding available for the activities, the date by which
comments must be made, and a contact person for a copy of the proposed application. A
copy of the webpage showing the public notice and a copy of any public comments received
must be included.

2. Host a virtual public meeting: Applicants should supply the same documentation that would
normally be required to demonstrate that a meeting was held, including minutes and a public
meeting notice. The notice should be posted in a newspaper of general circulation and to your
UGLG website. State the type/s of project/s to be undertaken, the source, the amount of
funding available for the activities, the date by which comments must be made, and a contact
person for a copy of the proposed application. Applicants must provide for a 10-day comment
period, which must be published prior to the submission of the application.

Evidence of a public meeting (Option 2) with city. county and tribal governments must also meet
the following requirements:

« Documentation of newspaper advertisement
= Notice of the public meeting must be provided at least five days prior to the meeting.
« Documentation of a meeting must include sign-in sheets and minutes.

For both options, documentation that the needs of non-English speaking citizens have heen met
herever a significant number of non-English speaking citizens might be reasonably expected to
participate. In this case, documentation will need to be translated into Spanish and Creole.

Aftach files here: EntityNamePN_GIP
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If your project involves the qualified use of matching or leveraged funds or services in any
capacity, (see Part 5 in the GIP Guidelines) then describe the specifics of leveraged
fund/service usage. Answer: 1) Are there local or other funds available to address the
proposed project in whole or in part? If yes, report all sources of funding and the amount
available. 2) Disclose sources and uses of non CDBG-MIT funds. 3) What other federal,
state and/ or local entities have you contacted concerning funding for the proposed project
and what were the results? Put "N/A" if this section is not applicable to your project.

Mitigation City has committed $50.000 towards this project from our Community Redevelopment
Agency and also will fund this project using the $800,000 grant from the FEMA Pre-Disaster
Mitigation (PDM) program.

County Selection

Select each county that your project benefits. DEO will use this information to assess MID, social vulnerability,
rural and fiscally-constrained areas. Only counties eligible for CDBG-MIT funds are listed below.

1 Alachua
[1Baker
[1Bradford
[1Brevard
[1Broward
[1Charlotte
1Citrus
1Clay
[1Collier
1Columbia
[1DeSoto
1Dixie
1Duval

IFlagler
CIGilchrist
1Glades
Hardee
CIHendry
[JHernando
CHighlands
IHillsborough
[JIndian River
ILafayette
CILake

[CLee
CdLeon

CdLevy
CIManatee
IMarion
CIMartin
IMiami-Dade
—1Monroe
[INassau
1Okeechobee
@ Orange
1Osceola
JPalm Beach
IPasco
Pinellas

JPolk
CIPutnam
CISarasota
C1Seminole
St. Johns
C1St. Lucie
CISumter
CISuwannee
CdTaylor
CJUnion
Volusia
CdWakulla
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Overall LMI Benefit

Provide the area that will benefit from the project. Upload the csv file obtained from the HUD FY

2020 ACS 5-Year 2011-2015 Low- and Moderate-Income Summary Data Map Application. The

process for obtaining this file can be found in the Rebuild Florida GIP Checklist and Instructions.
Insert Attachment: Please title doc: EntityName LMIGIP

Special Designations

Does your project benefit an Area of Critical State Concern Yes: No:
according to Florida Statutes 380.057? |:|

What is the area of critical state concern? Not Applicable J

Compliance

According to 84 FR 45838 August 30, 2019 Section V.A.(18), “The State shall make
reviews and audits, including on-site reviews of any subrecipients, designated public
agencies, and local governments, as may be necessary or appropriate to meet the
requirements of section 104(e)(2) of the HCDA, as amended, as modified by this notice. In
the case of noncompliance with these requirements, the State shall take such actions as
may be appropriate to prevent a continuance of the deficiency, mitigate any adverse
effects or consequences, and prevent a recurrence. The State shall establish remedies for
noncompliance by any designated subrecipients, public agencies, or local governments.”

Can you certify to comply with state and federal register Yes: No:
regulations as outlined in 84 FR 458387 I:I

Maintenance Agreement

According to 84 FR 45838 August 30, 2019 Section V.A.2.a(10), “Each grantee must plan
for the long-term operation and maintenance of infrastructure and public facility projects
funded with CDBG-MIT funds. The grantee must describe in its action plan how it will
fund long-term operation and maintenance for CDBG-MIT projects. Additionally, the
grantee must describe any State or local resources that have been identified for the
operation and maintenance costs of projects assisted with CDBG-MIT funds.” As such,
Federal Register expectations on maintenance for CDBG-MIT projects are expected to be
maintained by each entity who proposes a GIP project.
Can you certify that your entity will comply with state and Yes: No: I:'
subrecipient monitoring and maintenance requirements as

outlined by 84 FR 458387
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| Sign and Date

As the primary entity contact for this project, | certify that staff, contractors, vendors and
community partners of our mitigation initiative:
A. Will comply with all HUD and Florida requirements in the administration of the
proposed CDBG-MIT funded activities;
B. Will work in a cooperative manner to execute the Subrecipient Agreement that
provides the pathway for successful CDBG-MIT program(s) and/or project(s) and;

C. Certify that all information submitted in this Application is true and accurate

Signature:

Jenny Smith

Date:|06/15/2020

Print button will only print application and not attached documents. Submit button will deliver application to
email to the cdbg-mit@deo.myflorida.com. Please attach all relevant documents to this email.

Print Application

Submit Application
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GIP Sample Project Description

Mitigation City, in coordination with Sample County and the Local Water Management District (WMD), is seeking
funding to complete infrastructure improvements in the downtown commercial area that will include the
construction of sidewalks, pedestrian malls and street facilities along two streets. The project will include curbs,
gutters and stormwater facilities and provides benefit to the Mitigation City metropolitan area, as well as the
surrounding suburbs. Part of the downtown area is in a flood zone, so these activities will mitigate against
repetitive inundation. The need for this project was established by the Local Mitigation Strategy and evidenced
by the repeated flooding issues after major storm events. The Downtown Infrastructure Project will provide better
stormwater drainage and increased access to the downtown area.

Mitigation City has historically faced drainage issues during severe storm and tropical cyclone events. The
inundation of rain in short periods of time overwhelms the existing system and results in flooding in residential
and commercial areas. The purpose of this project is to mitigate the flooding through improved drainage
infrastructure to increase community resilience. This project will benefit the 7,000 residents of Mitigation City,
including 5,400 residents who are considered low-and-moderate income (LMI).

The project will include improvements to sidewalks and streetscapes such as upgraded sidewalks, crosswalks, new
street lights, new landscaping, the inclusion of bike lanes and irrigation. Historic downtown’s pathways are old
and inaccessible for those with limited ability, so we would like to meet ADA standards through street and sidewalk
improvements. The streets are Resilience Road and Preparation Way. Approximately 1,250 linear feet (LF) of
sidewalk and pedestrian mall improvements will be constructed along both sides of Resilience Road between
Preparation Way on the east and Palm Avenue on the west. Approximately 1,200 LF of sidewalk and pedestrian
mall improvements will be constructed along both sides of Preparation Way between Resilience Road on the north
and Hazard Highway on the south.

Approximately 800 LF of street improvements will be built along both sides of Resilience Road between Storm
Street and Palm Avenue. This will include roadway expansion through relocating existing curb and gutter to create
additional parking along both sides of the street. Approximately 450LF of street improvements will be constructed
on Preparation Way between Response Lane and Hazard Highway. The existing rural street design will be
converted to an urban street design with curb, gutter and underground stormwater drainage. In addition to
stormwater drainage improvements to deal with inundation, permeable pavement will be used to further mitigate
against flood risk.

Project funding determinations were by the Grant Manager who referred to previous project budgets with similar
expenditures. This project will be administered by the City Planner and procurement for engineering services will
need to be undertaken. Construction will be conducted through a local contractor. Mitigation City has set aside
$50,000 to place towards the overall budget. Mitigation City has allocated these funds to assist with this project
as leverage. The requested funding amount is based on a two-year timeline to include a procurement process,
engineering costs and administrative and construction costs. The Mitigation City will maintain the upkeep of the
project.
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GIP Sample Community Value

The Downtown Infrastructure Project will provide value to the community in normal circumstances by continuing
to function as a public community space for festivals, farmers markets and outdoor activities. Historic downtown,
located in a flood zone, is also home to several women and minority- owned businesses that provide economic
benefit to the area. In times of natural disaster, the infrastructure improvements will mitigate flooding downtown
and in surrounding neighborhoods. Resiliency of Mitigation City is imperative to ensure the historic preservation
and economic vitality of the area. The goal of this project is to mitigate the hazards presented by flooding and
provide easier access to the historic downtown area. Upon completion of this project, Mitigation City will have
improved traffic flow and stormwater drainage to prevent inundation from floods.

The Downtown Infrastructure Project will fortify the following community lifelines: safety and security; food,
water, and shelter; energy; communications; and transportation. The project will ameliorate the negative impacts
of flood events in Mitigation City and the surrounding areas, which will result in fewer floods that endanger the
safety and security of residents and force homeowners to leave their primary source of shelter. This will allow
low-and-moderate income (LMI) families to safely shelter in place during major storms. The reduction in flooding
will also allow critical services such as medical, energy and transportation to travel through downtown to reach
endangered community members quickly.

Mitigation City has already committed $50,000 in funds to complete this needed mitigation infrastructure for the
community. We also have $800,000 awarded towards this project through FEMA’s Pre-Disaster Mitigation
program. The expansion of the roads and improvements to the sidewalks and pedestrian malls and stormwater
drainage will ensure that historic downtown and its surrounding neighborhoods will endure for years to come.
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GIP Sample Capacity Plan

This goal of the Downtown Infrastructure Improvement Project is to reduce the hazards presented by flooding
and improve roadways through additional stormwater drainage. Mitigation City will coordinate with stakeholders
including Sample County and Local Water Management District. Major work tasks to be completed include
engineering design, road construction, sidewalk and pedestrian mall construction, landscaping, all while ensuring
ADA accessibility. This will be completed with $700,000 of CDBG-MIT funds, $801,718 in FEMA PDM funds, and a
$50,000 allocation by the City for this project’s engineering costs. The grant would be monitored by the city’s
grant management team. The total project cost is $1,551,718.

The Project Manager will be responsible for implementing the project with the assistance of Sample County
planner liaisons and Local Water Management District representatives.

The Project Manager oversees the implementation of the project and coordinates with all involved parties for
project completion and maintenance. The Infrastructure team works with the Project Manager and is comprised
of Sample County public works personnel and Local Water Management District specialists. Due to the nature of
this project and the regional impact Downtown Infrastructure Project has on the community, the Infrastructure
team will consist of members from all entity partners.

Local contractors, consultants and inspectors will work with the Infrastructure team to ensure proper construction
and maintenance of the roads, sidewalks, pedestrian mall and stormwater drainage. Grant managers will be
brought in to work on the Infrastructure team to ensure procurement follows Federal Register and grantor
requirements, ensures schedules and budget requirements are maintained, and assists with procurement and
closeout of all contracts and grants.

e Project Manager: responsible for master planning and prioritizing of projects. Signs contractsand manages
Infrastructure team.

Infrastructure team:

e Sample County Public Works Personnel: supports the project manager and fulfills project requirements
e Director of Engineering: manages capital improvement projects, department staff, projects and vendors
e Staff Engineer: evaluates existing condition of current area to determine best construction solution

e Engineering Consultant(s): provides engineering services for each project(s)

e General Contractor(s): installs and provides construction services

e Construction Inspector: ensures construction adheres to engineering, budget, safety and outcomes

e Grant Manager: ensures procurement is in compliance with Federal Register and grantor requirements,
ensures schedules and budget requirements are maintained, assists with procurement and closeout of all
contracts and grants.

The Infrastructure team will undertake the following tasks. The responsible party for implementation is identified
in parenthesis. Primary City (Mitigation City) hosts the location of Downtown Infrastructure Project and therefore
executes grant award. Primary City works in conjunction with the two other entities (Sample County and Local
Water Management District).

Execute grant award (Mitigation City)

Solicit competitive quotes/bids (Project Manager and Infrastructure team)

Select a contractor (Project Manager and Infrastructure team)

Award the contract for the construction. (Project Manager)

vk W

Monitor compliance with CDBG-MIT (Infrastructure team)
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The Infrastructure team currently has five employees with more than 60 years of infrastructure and project
management experience. The Infrastructure team has successfully completed multiple grants from Federal, State
and local sources including Disaster Recovery CDBG and FEMA. Current staff will manage the implementation of
the project tasks and compliance with CDBG-MIT requirements. Upon grant award and execution by the Project
Manager, the Infrastructure team will work with the procurement department to engage a contractor to
undertake the construction of the project. At this time, the Infrastructure team will already be formed. Contractors
will be secured for the road, sidewalk and pedestrian mall construction work through a competitive bid
procurement process using a Request for Proposals (RFP) in accordance with 84 FR45838. This process will include
all required federal and state requirements for construction contracts that include, but are not limited to, Davis
Bacon and Section 3.
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General Infrastructure Program Implementation Plan Timeline

Maintenance and

Stakeholder Meeting Monitoring

& Construction 50% (joseout 2 3
Complete

e *

- Project Completion :
Project Start i ;
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1 1 1
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Environmantal'Review <
Engineering Design

Outreach
Construction Phase 1

Secondary Construction Phase -
1 Secondary Construction Phase

2 Proiect Closeout )
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Submit completed budgets q
Audit @
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Final Report
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FL CDBG Mitigation

General Infrastructure Program Project Budget (Template)

Project Primary City Planner (123)456- Official Mitigation City
Name: Downtown Infrastructure Project ~ ContactName | 7890 Applica
and Phone nt
Number: Entity
Name:
Project Budget
Notes
Description CDBG-MIT Amount Other non | Source of | Total Funds
CDBG-MIT Funds* (CDBG-MIT
Funds and Other)

Design/Planning

Drawings/Blueprints $50,000 2. $50,000
Surveys
Testing $100,000 2. $100,000

Environmental
Review

Land Acquisitions $100,000 2. $100,000
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Permitting $30,000 $30,000

Construction

Construction $60,260 $60,260

Management

General Contractor $492,610 $492,610 Stormwater drainage improvements, road,
sidewalk and pedestrian mall improvements

Bonding/Insurance $150,000 $150,000

Development of

Bidding Documents

Site Preparation S40,000 $40,000

Maintenance of | $30,870 $30,870

Traffic

Landscaping $210,718 $210,718

Demolition $82,260 $82,260
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Mobilization

Debris Removal

(ex: dirt,
roadway, trees)

old

$40,000

$40,000

Administration

Program
Administration

(ex:
management,
reimbursement
requests)

file

$35,000

$21,000

$56,000

Inspections

$60,000

$60,000

Other

Engineering

$50,000

$50,000

Totals:

$700,000

$851,718

$1,551,718
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* All funds identified for use on your project must be fully disclosed and detailed to ensure budget accuracy and no duplication of benefits. Show the
sources and amounts of other funds needed to complete the project below, including local funds and grants from other agencies. Any anticipated or

committed funds must also be included.

Source of Other Funds

Amount

1. Mitigation City — Community Redevelopment Agency

$50,000

2. FEMA Pre Disaster Mitigation Grant

$801,718

3.

||| | U+

11.

12.
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Appendix D — Implementation Plan Template

General Infrastructure Program Implementation Plan Timeline

Maintenance and

Monitoring

’ Construction 50% c|oseout
Complete ’- Project Completion ,

>

Sample Text

Project Start

¥

DEO Award and Sl.}_grecipient
Enui!ﬁnm&iﬂ‘l‘n Review < I
Engineering Design J——
Samnle Text

Construction Phase 1

Secondary Construction Phase-onstruction Phase 2
i -
1 Secondary Eonstriction Phase "

2 Drn_ii;rt Closeout
Maintenance and Manitarino%
Samnle Text @
Sample Text @

Sample Text <

Sample Text —~ L

Sampl:e Text
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Tasks
Start End Duration Label
02/03 03/03 29 DEO Award and Subrecipient
03/03 04/03 30 Environmental Roviow
03/03 04/03 30 Engineering Design
04/04 05/04 25 Sample Text
05/06 07/06 60 Consfruction Phase 1
07/08 08/08 31 Construction Phase 2
05/06 07/06 60 Secondary Construction Phase 1
07/08 08/08 31 Secondary Consfruction Phase 2
08/20 0%/01 12 Project Closeout
09/01 12/25 115 Maintenance and Monitoring
10/01 10/10 g Sample Text
10/10 10/27 17 Sample Text
11/11 11/30 19 Sample Text
12/01 12/31 30 Sample Text
12/31 01/13 13 Sample Text
Milestones
Date Label
2/3/2020 Project Start
7/8/2020 Construction 50% Complete
8/20/2020 Closeout
s/1/2020 Project Completion
12/25/2020 Maintenance and Monitoring
4/15/2020 Sample Text

insert new rows above this one
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Instructions for using Implementation Plan Template

Enter project name, official applicant entity name and primary contact name and phone number in the header
space at the top of the template. This template is customizable to fit your project. Feel free to edit the segments
and add notes when needed.

1. The box titled “General Infrastructure Program Implementation Plan Timeline” will display a visual
timeline of the data that youenter into the “Tasks” box.

2. The “Tasks” box should list the major manageable tasks and deliverables of the proposed project and
include the entire life of the project. Enter the approximate start and end dates of each task and/ or
deliverable under the tabs “Start” and “End”. “Duration” encompasses the number of days the task runs
for. Excel should already calculate the duration based on the start and end dates you enter. If this is not
the case, enter in the number of days as the duration of each task and/ or deliverable. Label each task
and/ or deliverable appropriately under the “Label” section.

A. Within the “Tasks” box, there are 15 available slots for project timeline tasks. When
adding/changing tasks within the box,select the row (select the values under “Start” to “Label”).

B. For this example, the “Sample Text” task needs to be moved under the “Engineering Design Task”.
Once you select the row, right click, select “Cut”, a dotted line around your selected row should
appear. Next, select the “Construction” row. Right click and select “Insert Cut Cells”. Now “Sample
Text” will appear under “Engineering Design”. The above visual timeline will also reflect these
changes.

Follow these guidelines for customizing your timeline. You may add lines within the “Tasks” section below existing
tasks by highlighting the complete box rows, right click, select “Insert...”, a dialogue box will appear, select “Shift
cells down”, select “Ok”. This will shift all boxes below the selected row down the excel sheet.

1. The “Milestones” box may be used to list major project milestones such as the start or completion of the
project. Any changes to this box can be made by following the directions described previously. The label
for your new milestone may needed to be added in manually. You can do this by clicking on one of the
existing milestone texts in the visual timeline. For example, you may click “Closeout” above the diamond
icon. All other text boxes for milestones should be outlined by boxes.

Next, select the box that does not have a label.
Now enter in the label for this milestone.
You may move and change the size of each text box.

2. The “Notes” box allows you to list any additional notes about the project timeline that may be necessary
for DEO toread.
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Appendix E — Budget Worksheet

General Infrastructure Program Project Budget Template Instructions

This template is customizable to fit the budget proposal for your project. Feel free to edit left-hand segments and
add notes when needed.

If a section does not have enough cells for the category that you are working on, you can add cells by highlighting
a complete row and right-clicking. A dialogue box will appear that permits you to add a row of cells. Click “Insert”
and then select either “Insert Above” or “Insert Below”, depending on where you would like the new row to be
placed. The new row will appear above or below the row you highlighted.

Enter project name, primary contact name and phone number and the official applicant entity name.

1. Onthe left-hand side of the template there is a list of major project items numbered 1 to 3. Beneath each
major project are related sub-groups. You may edit each of these areas to fit your proposed budget plan.
For example, if you do not have Drawings/ Blueprints, you may delete that row.

2. List anticipated and committed sources of other project funding sources in the “Sources of Other Funds”
category. These funds are non-CDBG-MIT funds. Include entities you have contacted, even if a funding
commitment has not yet been made. Disclose the amount you requested or expect to receive. If you need
to add rows in this section, follow the directions for adding rows outlined above.

3. You can use the right-side Notes column to elaborate on budgeted items as needed.
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Project Primary Official
Name: Contact Applica
Name and nt
Phone Entity
Number: Name:
Project Budget
Notes
Description CDBG-MIT Amount Other non | Source of | Total Funds
CDBG-MIT Funds* (CDBG-MIT
Funds and Other)

Design/Planning

Drawings/Blueprints

Surveys

Testing

Environmental
Review

Land Acquisitions
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Permitting

Construction

Construction
Management

General Contractor

Bonding/Insurance

Development of
Bidding Documents

Site Preparation

Maintenance of
Traffic

Landscaping

Demolition
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Mobilization

Debris Removal
(ex: dirt,
roadway, trees)

old

Administration

Program
Administration

(ex:
management,
reimbursement
requests)

file

Inspections

Other

Totals:
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* All funds identified for use on your project must be fully disclosed and detailed to ensure budget accuracy and no duplication of benefits. Show the
sources and amounts of other funds needed to complete the project below, including local funds and grants from other agencies. Any anticipated or

committed funds must also be included.

Source of Other Funds

Amount

e e S N A o A

[ERN
©

11.

12.
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Appendix F —Social Vulnerability Index (SoVI°) Variables

List of SoVI° 2006-10 Variables (n=29). Daggers notate new variables added.

SoVI® 2010-14 uses the same list of variables.

VARIABLE DESCRIPTION

QASIAN Percent Asian

QBLACK Percent Black

QSPANISH Percent Hispanic

QINDIAN Percent Native American

QAGEDEP Percent Population under 5 years or 65 and over
QFAMT Percent Children Living in Married Couple Families
MEDAGE Median Age

QSSBEN Percent Households Receiving Social Security Benefits
QPOVTY Percent Poverty

QRICH Percent Households Earning over $200,000 annually
PERCAP Per Capita Income

QESL Percent Speaking English as a Second Language with Limited English Proficiency
QFEMALE Percent Female

QFHH Percent Female Headed Households

QNRRES Nursing Home Residents Per Capita

HOSPTPC Hospitals Per Capita (County Level ONLY)

QNOHLTH* Percent of population without health insurance (County Level ONLY)
QED12LES Percent with Less than 12" Grade Education

QCVLUN Percent Civilian Unemployment

PPUNIT People per Unit

QRENTER Percent Renters

MDHSEVAL Median Housing Value

MDGRENT Median Gross Rent

QMOHO Percent Mobile Homes

QEXTRCT Percent Employment in Extractive Industries

QSERV Percent Employment in Service Industry

QFEMLBR Percent Female Participation in Labor Force
QNOAUTOt Percent of Housing Units with No Car

QUNOCCHUt Percent Unoccupied Housing Units
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Appendix G — Florida Social Vulnerability Index (SoVI*) Map

Social Vulnerability to Environmental Hazards
State of Florida

County Comparison within the Nation

National Quantiles
A Il High (Top 20%) =] Medium Low
N ] Medium High [l Low (Bottorm 20%)

0 25 50 100 Mies [ Wedium
I S
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